THIS FILE IS MADE AVAILABLE THROUGH THE DECLASSIFICATION EFFORTS AND RESEARCH OF:

# THE BLACK VAULT

THE BLACK VAULT IS THE LARGEST ONLINE FREEDOM OF INFORMATION ACT / GOVERNMENT RECORD CLEARING HOUSE IN THE WORLD. THE RESEARCH EFFORTS HERE ARE RESPONSIBLE FOR THE DECLASSIFICATION OF THOUSANDS OF DOCUMENTS THROUGHOUT THE U.S. GOVERNMENT, AND ALL CAN BE DOWNLOADED BY VISITING:

HTTP://WWW BLACKVAULT COM

YOU ARE ENCOURAGED TO FORWARD THIS DOCUMENT TO YOUR FRIENDS, BUT PLEASE KEEP THIS IDENTIFYING IMAGE AT THE TOP OF THE .PDF SO OTHERS CAN DOWNLOAD MORE!



#### DEPARTMENT OF THE AIR FORCE



14 FEB 2001

11 CS/SCS (FOIA) 1000 Air Force Pentagon Washington DC 20330-1000

John Greenewald, Jr.

Dear Mr. Greenewald

This is response to your August 14, 2000 Freedom of Information Act request for document AD C0512262, entitled <u>A Brief History of the DOD Space Test Program, Final Report</u> (FOIA case 01-0024).

To satisfy your request, our action officers reviewed all material maintained locally by the Directorate of Space and Nuclear Deterrence (SAF/AQS). Because some of the documents contained material that was not releasable, we excluded that material, and prepared the remained for release to you. Material that has not been included for this FOIA request falls under the following exemptions:

- 1. 5 USC 552 (b)(1) reference (a) relating to classified material and material that when combined with other material, discloses classified information. All classified information removed from the document was currently and appropriately classified.
- 5 USC 552 (b)(3) reference (a) relating to material not subject to release by statute. The statute covering this material is 10 USC 130, Authority to Withhold Unclassified Technical Data with Military or Space Application.
  - 3. 5 USC 552 (b) (6) relating to personnel information.

You may appeal this decision by writing to the Office of the Secretary of the Air Force within 60 calendar days after the date of this letter. The appeal should include the reasons for reconsideration along with a copy of this letter and be addressed to:

> Secretary of the Air Force Thru: 11 CS/SCS (FOIA) 1000 Air Force Pentagon Washington DC 20330-1000

> > Sincerely

DARLEEN A. DRUYUN

Principal Deputy Assistant Secretary

(Acquisition & Management)

Attachment:


1. Requested records




# INTERNATIONAL AEROSPACE DIVISION NOTE IADN 94-2

# A BRIEF HISTORY OF THE DOD SPACE TEST PROGRAM (U)

December 1993



(b)(6)



# \*GOVERNMENT PROPRIETARY INFORMATION INCLUDEDS

# -ALL DISTRIBUTION LIMITED.

Further dissemination only as directed by SAF/AQQX, December 1993.

Classified by: Multiple Sources

-Declassify on: OADR

#### MARKET STATE

Document contains technical data whose export is restricted by the Arms Export Control Act (Title 22, U.S.C., Sec 2751 et seq.) or Executive Order 12470. Violators of these exports laws are subject to severe criminal penalties.

#### **ANSER**


Suite 800 1215 Jefferson Davis Highway Arlington, Virginia 22202



THIS PAGE INTENTIONALLY LEFT BLANK

ii UNCLASSIFIED

PREFACE (U)



(U) This division note is a brief history of the DOD Space Test Program from its inception in 1966 through 1992. The history includes a description of the organization and management, space missions, a summary of the experiments, and a compilation of experiment results and the uses of the results in support of DOD systems and technology. The history was prepared under the guidance of SAF/AQSL.

THIS PAGE INTENTIONALLY LEFT BLANK

iv UNCLASSIFIED

# CONTENTS (U)

		Page
I.	INTRODUCTION	I-1
II.	EXECUTIVE SUMMARY	П-1
Ш.	ORGANIZATION AND MANAGEMENT	III-1
	A. Authority	III-2 III-2 III-2
IV.	MISSION SUMMARY AND EXPERIMENT RESULTS	IV-1
	A. General B. 1967 Missions C. 1968 Missions D. 1969 Missions E. 1970 Missions F. 1971 Missions G. 1972 Missions H. 1974 Missions I. 1975 Missions J. 1976 Missions K. 1977 Missions L. 1978 Missions M. 1979 Missions N. 1982 Missions O. 1983 Missions P. 1984 Missions P. 1984 Missions	IV-2 IV-4 IV-12 IV-19 IV-19 IV-26 IV-30 IV-33 IV-37 IV-41 IV-43 IV-45 IV-50 IV-54 IV-54
	<ul> <li>Q. 1985 Missions</li> <li>R. 1986 Missions</li> <li>S. 1988 Missions</li> <li>T. 1989 Missions</li> <li>U. 1990 Missions</li> <li>V. 1991 Missions</li> <li>W. 1992 Missions</li> </ul>	IV-66 IV-73 IV-77 IV-80 IV-87 IV-96
	*** 1774 MIDDIVID	IV-110

- (U) Technology demonstrated under non-STP missions was of complementary interest to collateral DOD/NASA organizations and integral to the broad technology base being developed under STP participation. Funding was provided by the non-STP applicant; STP specialized management and integration methods and procedures were utilized to effectively execute the most cost-effective test approach for a mutually beneficial experiment.
- (U) The space experiments conducted by STP generally fall into three categories. The first category includes those experiments related to systems or subsystems. The second category of experiments provides measurements of the space environment. The third category of experiments explores the benefits of using military man in space. Figure 2 lists the major categories of experiments and the types of experiments which have been conducted by STP in each category. Figure 2 also indicates the number of experiments of each type that have been conducted by STP.

# Figure 2 (Figure UNCLASSIFIED)

Space Test Program

# CATEGORIES OF SPACE TEST PROGRAM EXPERIMENTS 1967 -1992

- SYSTEM/SUBSYSTEM AND RELATED TESTS
  - ADVANCED COMMUNICATION TESTS (9)
  - SPACECRAFT SUBSYSTEM TESTS (48)
  - GEODETIC MAPPING FOR NAVIGATION (5)
  - GROUND RADAR CALIBRATION (4)
  - SPACE MANUFACTURING (1)
- SPACE ENVIRONMENT MEASUREMENTS
  - NEUTRAL ATMOSPHERE MEASUREMENTS (27)
  - IONOSPHERIC MEASUREMENTS (14)
  - WAVE PROPAGATION MEASUREMENTS (9)
  - MAGNETOSPHERE MEASUREMENTS (14)
  - GEOMAGNETIC FIELD MEASUREMENTS (3)
  - SOLAR X-RAY, UV, AND PARTICLE MEASUREMENTS (13)
  - COSMIC RAY MEASUREMENTS (9)
  - BACKGROUND IR, UV MEASUREMENTS (19)
  - NEAR-EARTH ENVIRONMENT (13)
  - SPACECRAFT ENVIRONMENT (51)
- MILITARY MAN IN SPACE INVESTIGATIONS (28)

() NUMBER OF EXPERIMENTS IN CATEGORY

NOTE: DOES NOT INCLUDE FAILED MISSIONS OR NON-STP MISSIONS FLOWN BY STP

ANSER

ETO I WIT


- (U) System and subsystem tests of spacecraft components are necessary to develop improved components. Such tests are generally directed toward improving the performance of a component or making the component more reliable or more survivable.
- (U) Advanced communications tests have led to improved tactical communications, improved survivability of communications systems, and concepts for small, inexpensive space-based communications systems for use on the battlefield. Nine separate experiments have supported communications. Spacecraft subsystem tests have led to more reliable and survivable subsystems. Forty-eight experiments have supported spacecraft subsystem tests. Experiments related to navigation have been successful in improving geodetic survey worldwide and have demonstrated critical hardware for the Global Positioning System (GPS). Five experiments have been directed toward navigation equipment and geodetic mapping for navigation. STP has conducted four experiments that provided different sizes and shapes of space objects for the calibration of ground radar. These experiments have obvious value to ballistic missile defense. Experiments related to manufacturing products in space, e.g., pharmaceuticals, can lead to improved and less expensive products. STP has conducted one experiment in this area.
- (U) The results of measurements of the space environment are more difficult to correlate directly with a beneficial military use. This difficulty in tracking results from the measurements of the environment is frequently caused by the fact that experimental results are used in making environmental models or atmospheric standards which in turn are used in military activities.
- (U) Measurements of the upper atmosphere are important to the understanding of the upper atmospheric chemistry, the formation of the ionosphere, the behavior of upper altitude nuclear explosions, and the prediction of orbits for low-altitude satellites. Twenty-seven experiments have measured the constituents and densities of the upper atmosphere.
- (U) The ionosphere plays a very important role in radio propagation below Ultra High Frequencies (UHF). Therefore, an understanding of its properties and behavior is vital to the understanding of the reliability of many military communications systems. Fourteen STP experiments have been flown to measure properties and behavior of the ionosphere.
- (U) Wave propagation measurements are important to communications since they constitute direct measurements of propagation properties or channel characteristics such as electromagnetic noise and antenna impedance. Nine STP experiments have made measurements related to wave propagation.

II-4 UNCLASSIFIED


- (U) The magnetospheric region of space is of interest because this is where many of the long-lived satellites operate. It is necessary to understand the environment and perturbations in this region such as those caused by solar activity in order to take necessary precautions to protect the health of the satellite. Fourteen STP experiments have measured the particle population in the Earth's magnetosphere.
- (U) The Earth's magnetic field is non-uniform and is undergoing continuous change, both ambient and as distorted by solar activity. This field has a direct impact on both terrestrial and space magnetic related measurement techniques. STP has conducted three geomagnetic field experiments directed toward a better understanding of the field anomalies.
- (U) The amount and kind of solar radiation striking the Earth has wide influence on the Earth, its weather, and communications. For example, solar flares can cause worldwide communications blackouts in certain frequency bands. Experiment objectives related to solar flares are to improve forecasting techniques. Thirteen STP experiments have made measurements of solar ultraviolet (UV), X-rays, low energy nuclear particles of the solar wind, and high energy particles released by solar flares.
- (U) Cosmic ray backgrounds are required for proper operation of nuclear detonation detection satellites and estimation of damage to components of spacecraft in orbit for long periods of time. Nine STP experiments have contributed to knowledge of cosmic rays, including two very successful experiments that improved measurement techniques.
- (U) The proper operation of various surveillance satellites requires a thorough knowledge of the background. Nineteen STP experiments gathered data on Earth and celestial background radiation in the infrared (IR), visible, and UV regions of the spectrum. Measurements in the IR region were particularly successful and contributed to the design parameters of several military satellite surveillance systems.
- (U) The near Earth environment can be considered to include the regions of cloud formation and the oceans. STP has carried out 13 experiments related to cloud formation and ocean current and wave heights.
- (U) Knowledge of the environment within a spacecraft, whether it be the cargo bay of the Space Shuttle or the experiment compartment on a free flyer spacecraft, is important in planning for the survival and proper operation of the payload. STP has carried out 51 experiments related to spacecraft environment. Key experiments in this area include a major investigation of spacecraft charging at geosynchronous orbit and a monitoring system for the Space Shuttle cargo bay. The latter is flown regularly on both NASA and DOD Shuttle missions.

- (U) The purpose of space testing relating to the use of military personnel in space is to determine if certain military activities can best be conducted in this manner and, if so, what aids and supporting equipment are required. STP has conducted 28 experiments related to man in space, of which nine experiments were directly related to military man in space.
- (U) The following paragraphs provide a number of specific examples of benefits to military operations from experiments conducted by the Space Test Program.


II-6
UNCLASSIFIED




(U) In the early days of spaceflight, there was a need to develop a space-based tactical communications system. To support this requirement, STP launched the Lincoln Experimental Satellite No. 6 (LES-6) in 1968. This mission proved the utility of UHF satellite communications for tactical purposes and led to the current FLEETSAT-based tactical communications system.




(U) The TIMATION-3 satellite, launched by STP in 1974, carried a prototype of an advanced, very accurate rubidium clock. The successful space demonstration of the rubidium clock was a major contribution to the GPS now being deployed.



(U) Thermal control coatings are an important element in the operation of a satellite in orbit for long periods of time. If the thermal control coating is successful in maintaining an acceptable satellite temperature, the requirement for a more complicated system such as active thermal control is eliminated. In 1972, STP flew mission P72-1 to test an improved thermal control coating for military satellites. The space test demonstrated the effectiveness and durability of the new coating and led to its use on a number of military satellites, including the Defense Satellite Communications System (DSCS).




(U) STP has flown a number of experiments to obtain background data for operations in space. These experiments measured background in spectral regions from the ultraviolet to infrared. A particularly valuable series of missions, flown in the 1967 to 1971 time period, acquired excellent data on the spectral variation in the IR background and mapped the celestial IR background. This data were used to determine the design parameters for a number of military satellite surveillance systems.



(U) One of the hazards associated with the operation of a spacecraft in orbit is the phenomenon known as spacecraft charging. Spacecraft charging results from different electric potentials being built upon various spacecraft surfaces. The different potentials cause arcing and can disable a spacecraft. In 1979, STP launched the SCATHA satellite, which carried out 14 experiments related to spacecraft charging. SCATHA has operated in geosynchronous orbit for over 10 years and has returned a wealth of useful data. SCATHA has provided the data base for analyzing spacecraft anomalies and has been the primary source of data for military standards related to spacecraft charging.

II-8 UNCLASSIFIED




Mission P74-1

(U) STP made a major contribution to a second generation tactical communications system with the launch of LES-8 and 9 in 1976 LES-8 and 9

communications on a worldwide hasis and was the

communications system.




Mission P86-1

(U) The Combined Release and Radiation Effects Satellite (CRRES) mission launched by STP in 1990 carried out two particularly useful experiments in support of military operations in space. First, CRRES demonstrated and evaluated a new high efficiency solar panel. The experiment will contribute to improved space power systems. CRRES also tested and space qualified advanced microelectronic components in space. This experiment will contribute to improved military space systems.

THIS PAGE INTENTIONALLY LEFT BLANK

II-10 UNCLASSIFIED




Mission P74-1

(U) STP made a major contribution to a second generation tactical communications system with the launch of LES-8 and 9 in 1976. LES-8 and 9

communications on a worldwide basis and was the prototype for

communications system.



Mission P86-1

(U) The Combined Release and Radiation Effects Satellite (CRRES) mission launched by STP in 1990 carried out two particularly useful experiments in support of military operations in space. First, CRRES demonstrated and evaluated a new high efficiency solar panel. The experiment will contribute to improved space power systems. CRRES also tested and space qualified advanced microelectronic components in space. This experiment will contribute to improved military space systems.

THIS PAGE INTENTIONALLY LEFT BLANK

II-10 UNCLASSIFIED

# SECTION III

ORGANIZATION AND MANAGEMENT (U)

III-1 UNCLASSIFIED

#### III. ORGANIZATION AND MANAGEMENT (U)

#### A. (U) Authority

- (U) The Space Test Program was established in 1966 as a Department of Defense activity under the executive management of the Air Force. The authority and responsibilities of the program are specified in AFR 80-2/AR 70-43/OPNAVINST 3913.1.
- (U) The initial responsibility of the Space Test Program as prescribed by a memorandum from the Director of Defense Research and Engineering (DDR&E) to the Assistant Secretary of the Air Force (R&D) on 15 July 1966 was to provide spaceflight for DOD experiments not authorized their own means of flight. Approval of a plan for providing this service was contained in a memorandum, dated 15 August 1968, from DDR&E to the Assistant Secretary for R&D of each of the three military departments. A third memorandum, dated 3 October 1978, from DDR&E to the Assistant Secretary (R&D) for each of the military departments set forth as an objective of the Space Test Program "to use the manned Shuttle as a laboratory in space for DOD experiments." A fourth memorandum, from the Air Force Under Secretary (SAF/US) to the USAF Vice Chief of Staff, dated 20 February 1986, commissioned the additional responsibility of flying space experiments that were designed to define the role of military man in space.

## B. (U) Organization

(U) The organization for executing the DOD Space Test Program and for integrating experiments related to military man in space is illustrated in Figure 3. The Director of Space Programs, Office of the Assistant Secretary of the Air Force for Acquisition (SAF/AQS), is responsible for the overall management of the DOD Space Test Program. The Deputy Chief of Staff, Plans and Operations, U.S. Air Force, (AF/XO) is responsible for the overall management of the Military Man In Space (MMIS) program. Planning and execution of the flight program for the DOD Space Test Program, including flying the MMIS program experiments, are the responsibilities of the Space Test Program Office.


# C. (U) Procedure For Obtaining Spaceflight

(U) DOD space experiments normally originate in DOD laboratories or in research institutions supporting the DOD. To obtain spaceflight for the experiment, the principal investigator prepares a Request for Spaceflight Form DD 1721 (DD 1721-1 for Shuttle crew cabin experiments) and submits the form through channels to SAF/AQS. Once per year, generally in May, SAF/AQS convenes a Tri-Service board to review and place in priority the free flyer and Shuttle cargo bay experiments which have been submitted for flight during that

III-2
UNCLASSIFIED

(U--Continued) year. Concurrently, AF/XO, with SAF/AQS, convenes a Tri-Service board to review and place in priority all Shuttle crew cabin experiments that have been submitted for flight during the year. SAF/AQS then forwards both prioritized lists of experiments to the Space Test Program Office for planning and execution of the flight program. Generally, an experiment that is submitted to SAF/AQS between prioritization board meetings is ranked at the bottom of the current priority list until the next board meeting. In exceptional cases, however, such an experiment may be given a higher priority by authority of SAF/AQS.


Figure 3 (Figure UNCLASSIFIED)



III-3 UNCLASSIFIED

(U) Figure 4 depicts the STP experiment cycle from the initial submission of the experiment for flight until the data are returned to the experimenter for evaluation and use.

Figure 4
(Figure UNCLASSIFIED)



III-4 UNCLASSIFIED

SECTION IV

MISSION SUMMARY AND EXPERIMENT RESULTS (U)


> IV-1 UNCLASSIFIEDS,

## IV. MISSION SUMMARY AND EXPERIMENT RESULTS (U)

#### A. (U) General

(U) The following paragraphs summarize the missions and experiments that have been carried out by the Space Test Program from 1967 through 1992. There were no test missions flown in 1973, 1980, 1981, and 1987. The costs indicated are the cost of the mission to the Space Test Program. This cost normally includes mission planning and integration. It may also include the cost of a spacecraft and, in some cases, the cost of a launch vehicle. An experiment marked with a \* is a Non-STP experiment flown by STP. Experiments marked with a \*\* are Space Shuttle crew cabin experiments. Prior to 1987, the cost of these experiments was included in a general Air Force Space Shuttle cost line item. Beginning in 1987, the cost of crew cabin experiments has been charged to the Space Test Program on a consolidated basis. The consolidated cost of these experiments from 1987 through 1992 is estimated at a total cost of \$2.63 million. Experiment results have been defined as the percentage achieved of the planned experiment objectives. The percentage is based on the judgment of the principal investigator.


### B. (U) 1967 MISSIONS



Mission P67-1


- (U) Launch Date: 29 June 1967
- 2. (U) Launch Vehicle: Thor-Burner II
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 15 months
- (U) Orbital Parameters: A3946 km, P3803 km, Inclination 89.8°
- 6. (U) Contractor: Cubic Corporation
- 7. (U) Cost: \$250,000
- 8. (U) List of Experiments:
  - a. (U) OCE-701 (SECOR 9)
  - b. (U) ONR-801 (AURORA 1)

- 9. (U) Experiment Summary:
  - a. (U) OCE-701 (SECOR 9)
    - 1. (U) Sponsor US Army
    - 2. (U) Wt 39 lbs, Vol 1 cu ft, Power 36 W
- 3. (U) OCE-701 was the first experiment in a series whose objective was to improve geodetic survey accuracy worldwide. The experiment was 100 percent successful and provided data for military target location and mapping.
  - b. (U) ONR-801 (AURORA 1)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 47 lbs, Vol 2.3 cu ft, Power 3.5 W
- 3. (U) The objective of ONR-801 was to obtain data on background radiation in the UV wavelength. The experiment was 100 percent successful and contributed to the background data base for surveillance satellites.



- 1. (U) Launch Date: 7 August 1967
  - (U) Launch Vehicle: LTTAT-Agena (host vehicle)
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 2 months
- 5. (U) Orbital Parameters: A354 km, P187 km, Inclination 80.0°
- 6. (U) Contractor: Lockheed
- 7. (U) Cost: \$130,000
- 8. (U) List of Experiments:
  - a. (U) SSD-701 (RM-15)
  - ъ. (U) SSD-702 (RM-12)

- 9. (U) Experiment Summary:
  - a&b. (U) SSD-701 (RM-15) and SSD-702 (RM-12)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt (RM-15) 91 lbs, (RM-12) 91 lbs Vol - (RM-15) 0.7 cu ft, (RM-12) 0.7 cu ft Power - (RM-15) 30 W, (RM-12) 59 W
- 3. (U) The objective of experiments SSD-701 and SSD-702 was to measure the spectral variation in the Earth's background radiation in the IR spectrum. These experiments were 90 percent successful and made significant contributions to the design parameters of a number of military satellite surveillance systems.
- C. (U) <u>1968 MISSIONS</u>




Mission S68-2

- 1. (U) Launch Date: 18 May 1968
- 2. (U) Launch Vehicle: Thorad-Agena D (host vehicle)
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: None (booster failed)
- 5. (U) Orbital Parameters: None
- 6. (U) Contractor: Cubic Corporation
- 7. (U) Cost: \$80,000
- 8. (U) List of Experiments:
  - a. (U) OCE-704 (SECOR 10)

- 9. (U) Experiment Summary:
  - a. (U) OCE-704 (SECOR 10)
    - 1. (U) Sponsor US Army
    - 2. (U) Wt 39 lbs, Vol 1 cu ft, Power information not available

3. (U) The objective of OCE-704 was to obtain data to improve geodetic survey accuracy worldwide. Since the experiment failed to achieve orbit, no useful data were obtained.



- 1. (U) Launch Date: 16 August 1968
- 2. (U) Launch Vehicle: Atlas-Burner II
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: None (launch vehicle failed)
- 5. (U) Orbital Parameters: None
- 6. (U) Contractor: Boeing, GD/Convair
- 7. (U) Cost: \$8.5 million
- 8. (U) List of Experiments:
  - a. (U) OCE-801 (SECOR)
  - b. (U) OCE-802 (SECOR)
  - c. (U) RTD-701 (Lincoln Calisphere #3)
  - d. (U) SSD-827 (RM-18)
  - e. (U) SSD-801 (Earth Limb Measurement)
  - f. (U) NAS-801 (ORBISCAL 1)
  - g. (U) NAS-804 (LIDOS)
  - h. (U) RPL-902 (Vacuum Friction)
  - i. (U) AVL-802 (Grid Sphere Drag)
  - j. (U) RTD-802 (RADCAT)

#### 9. (U) Experiment Summary:

(U) Since the booster firing failed to separate on this mission, no experiment data were obtained. The objective of each experiment is listed below:

### a&b. (U) OCE-801 (SECOR) and OCE-802 (SECOR)

- 1. (U) Sponsor US Army
- 2. (U) Wt 39 lbs, Vol 1 cu ft for each, Power 3.0 W
- 3. (U) The objective of OCE-801 and OCE-802 was to improve geodetic mapping.

### c. (U) RTD-701 (Lincoln Calisphere #3)

- 1. (U) Sponsor US Army
- 2. (U) Wt 84 lbs, Vol 8.6 cu ft, Power None
- 3. (U) The objective of RTD-701 was to provide a target for ground radar calibration.

# d. (U) <u>SSD-827 (RM-18)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 91 lbs, Vol 0.9 cu ft, Power 59 W
- 3. (U) The objective of SSD-827 was to obtain a background data base.

# e. (U) SSD-801 (Earth Limb Measurements)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 40 lbs, Vol 3.3 cu ft, Power 17 W
- 3. (U) The objective of SSD-801 was to obtain background data at the Earth's limb.

**X**, .

#### f. (U) NAS-801 (ORBISCAL 1)

- 1. (U) Sponsor US Navy
- 2. (U) Wt 66 lbs, Vol 5.3 cu ft, Power information not available
- 3. (U) The objective of NAS-801 was to determine the occurrence of hyper-efficient propagation paths for ionospheric communications.

#### g. (U) NAS-804 (LIDOS)

- 1. (U) Sponsor US Navy
- 2. (U) Wt 123 lbs, Vol 34.8 cu ft, Power 25 W
- 3. (U) The objective of NAS-804 was to carry out geodetic and gravitational measurements, including the Earth's mass gravitational constant.

# h. (U) RPL-902 (Vacuum Friction)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 26 lbs, Vol 0.7 cu ft, Power None
- 3. (U) The objective of RPL-902 was to measure friction in the vacuum of space.

# i. (U) AVL-802 (Grid Sphere Drag)


- 1. (U) Sponsor US Air Force
- 2. (U) Wt 99 lbs, Vol 117 cu ft, Power self-contained
- 3. (U) The objective of AVL-802 was to place a sphere at acquisition altitude for calibration of ground radar.

# j. (U) <u>RTD-802 (RADCAT)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 395 lbs, Vol 120 cu ft, Power information not available

IV-7
UNCLASSIFIED 👟

The objective of RTD-802 was to provide a target for ground radar 3. (U) calibration.



1968

(U) Launch Date: 26 September

- (U) Launch Vehicle: Titan IIIC
- 3. (U) Launch Site: ETR
- Mission Duration: 18 days
- (U) Orbital Parameters: A35,831 km, P35,130 km, Inclination  $2.9^{\circ}$
- (U) Contractor: Lincoln 6. Laboratories
- (U) Cost: \$1.2 million 7.
- 8. List of Experiments:
  - (U) SSD-601 (Electron Flux) a.
  - SSD-602 (Particle ъ. (U) Spectrometer)
  - SSD-605 (Very High (U)c. Energy Particles)
  - (U) SSD-606 (Low Energy d. Particles)
  - (U) SSD-607 (Low Energy e. Spectrometer)
  - f. SSD-609 (Angular (U) Distribution of Electrons)
  - (U) SSD-610 (VLF Signals)
  - (U) SSD-651 (Lyman Alpha) h.
  - (U) CRLF-602 (Geomagnetic i. Field)
  - j. CRLF-726 (Magnetic Storms)

X, ..

IV-8 UNCLASSIFIED

- k. (U) CRLF-735 (Communications)
- l. (U) CRLS-743 (Particle Flux Spectra)
- m. (U) RPL-733 (Zero Gravity Liquid Heat Transfer)
- n. (U) RTD-704 (Lincoln Experimental Satellite No. 6/LES-6)

### 9. (U) Experiment Summary:

- a. (U) SSD-601 (Electron Flux)
  - (U) Sponsor US Air Force
  - 2. (U) Wt 6 lbs, Vol 0.2 cu ft, Power 2 W
- 3. (U) The objective of SSD-601 was to measure electron flux. The experiment was only 20 percent successful.
  - b. (U) SSD-602 (Particle Spectrometer)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 12 lbs, Vol 0.25 cu ft, Power 3 W
- 3. (U) The objective of SSD-602 was to measure the electron and proton particle population in the Earth's magnetosphere. The experiment was 85 percent successful and assisted in the generation of a data base for increased satellite survivability.
  - c. (U) SSD-605 (Very High Energy Particles)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 12 lbs, Vol 0.25 cu ft, Power information not available
- 3. (U) The objective of SSD-605 was to measure cosmic rays in the magnetosphere. No useful data were obtained from this experiment.

- d. (U) SSD-606 (Low Energy Particles)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 2.5 lbs, Vol 0.1 cu ft, Power information not available
- 3. (U) The objective of SSD-606 was to measure low energy particles in the magnetosphere. The experiment was 70 percent successful and contributed to a redesign of the Air Force research program.
  - e. (U) SSD-607 (Low Energy Spectrometer)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 6 lbs, Vol 0.1 cu ft, Power information not available
- 3. (U) The objective of SSD-607 was to measure the spectrum of low energy particles in the magnetosphere. The experiment obtained no useful data.
  - f. (U) SSD-609 (Angular Distribution of Electrons)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 4 lbs, Vol 0.1 cu ft, Power information not available
- 3. (U) The objective of SSD-609 was to measure the angular distribution of electrons in the magnetosphere. The experiment was approximately 25 percent successful.
  - g. (U) SSD-610 [Very Low Frequency (VLF) Signals]
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 7 lbs, Vol 0.1 cu ft, Power information not available
- 3. (U) The objective of SSD-610 was to investigate the propagation of very low frequency radio signals. Although the experiment was only 10 percent successful, the data obtained were input to the data base for VLF communications systems.
  - h. (U) SSD-651 (Lyman Alpha)
    - 1. (U) Sponsor US Air Force

- 2. (U) Wt 20 lbs, Vol 0.3 cu ft, Power information not available
- 3. (U) The objective of SSD-651 was to define the UV background from geosynchronous orbit. The experiment was 90 percent successful and contributed to the UV background data base.

# i&j. (U) CRLF-602 (Geomagnetic Field) and CRLF-726 (Magnetic Storms)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 18 lbs, Vol 0.5 cu ft, Power 1.0 W
- 3. (U) The objective of both CRLF-602 and CRLF-726 was to measure the Earth's magnetic field, both ambient and as distorted by solar activity. Both failed (5 percent success) due to problems with the magnetometer mounting booms.

# k. (U) CRLF-735 (Communications)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 5 lbs, Vol 0.1 cu ft, Power 10 W
- 3. (U) The objective of CRLF-735 was communications technology. The experiment was only 10 percent successful.

# 1. (U) CRLS-743 (Particle Flux Spectra)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 21.5 lbs, Vol information not available, Power 1.2 W
- 3. (U) The objective of CRLS-743 was to measure solar radiation. The experiment was only 20 percent successful.

# m. (U) RPL-733 (Zero Gravity Liquid Heat Transfer)


- 1. (U) Sponsor US Air Force
- 2. (U) Wt 28 lbs, Vol 1.0 cu ft, Power None

3. (U) The objective of RPL-733 was to test a zero gravity cryogenic for liquid propellant rocket motors. The experiment was 100 percent successful and contributed significantly to restartable upper stages.

#### n. (U) <u>RTD-704 (LES-6)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 330 lbs, Vol 72 cu ft, Power 150 W
- 3. (U) The objective of RTD-704 was to demonstrate the use of space for tactical military communications. The experiment was 100 percent successful and contributed significantly to the current tactical communications system.

## D. (U) <u>1969 MISSIONS</u>



- 1. (U) Launch Date: 18 March 1969
- 2. (U) Launch Vehicle: Atlas F
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 2 days
- 5. (U) Orbital Parameters: Three selected orbits initiated from a single bus. (1) A469 km, P398 km, Inclination 99.1°, (2) A583 km, P465 km, Inclination 98.8°, (3) A5783 km, P467 km, Inclination 104.7°
- 6. (U) Contractor: General Dynamics/Convair
- 7. (U) Cost: \$1.1 million
- 8. (U) List of Experiments:

K,

- a. (U) CRLUS-830 (Solar Radiation Monitor)-(1)
- b. (U) ML-901 (Stability of Thermal Materials)-(1)
- c. (U) NAS-905 (Atmospheric Electric Field)-(1)

- d. (U) ARX-901 [Test Cadmium Sulfide (CdS) Cells]-(1)
- e. (U) CRL-001 (Meteor Trail Calibration)-(1)
- f. (U) WL-802 (Radiobiological Observatory)-(2)
- g. (U) SSD-850 [Radio Frequency Interference (RFI) in Orbit]-(2)
- h. (U) ARPA-819 (Ion Density Gradient)-(2)
- i. (U) NAS-906 (Atmospheric Electric Field)-(2)
- j. (U) CRLFS-802 (Radiation Belt Monitoring)-(3)
- k. (U) NAS-801 (ORBISCAL 2)-(3)

# 9. (U) Experiment Summary:

- a. (U) CRLUS-830 (Solar Radiation Monitor)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 123 lbs, Vol 4.4 cu ft, Power 33 W
- 3. (U) The objective of CRLUS-830 was to continue the investigation of solar flare phenomena. The experiment was 35 percent successful. The data obtained were an input to communications systems planning.
  - b. (U) ML-901 (Stability of Thermal Materials)
    - 1. (U) Sponsor US Air Force

- 2. (U) Wt 2 lbs, Vol 0.05 cu ft, Power 0.5 W
- 3. (U) The objective of ML-901 was to investigate the stability of thermal materials in space. The experiment acquired no useful data.
  - c. (U) NAS-905 (Atmospheric Electric Field)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 2 lbs, Vol 0.1 cu ft, Power 3 W
- 3. (U) The objective of NAS-905 was to take VLF noise background measurements for military communications systems. The experiment was 100 percent successful and contributed to the evaluation of a VLF communications system.
  - d. (U) ARX-901 (Test CdS Cells)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 2 lbs, Vol 0.02 cu ft, Power 3.5 W
- 3. (U) The objective of ARX-901 was to test in space the efficiency and survivability of cadmium sulfide solar cells. The experiment was 100 percent successful and established CdS solar cells as a candidate for space solar power systems.
  - e. (U) CRL-001 (Meteor Trail Calibration)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 6 lbs, Vol 0.05 cu ft, Power 5 W
- 3. (U) The objective of CRL-001 was to calibrate ground-based antennas which measure elevation and azimuth angles of radar meteor trail returns. Results not available.
  - f. (U) WL-802 (Radiological Observatory)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 15 lbs, Vol 0.15 cu ft, Power 7.5 W


#### IV-14 UNCLASSIFIED

Χ, .

- 3. (U) The objective of WL-802 was to assess the radiation hazards for man in space over long periods of time. The experiment was 80 percent successful and provided data for planning space station type activities.
  - g. (U) SSD-850 (RFI in Orbit)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 31 lbs, Vol 2.5 cu ft, Power information not available
- 3. (U) The objective of SSD-850 was to investigate radio frequency interference in orbit. No useful data were obtained from this experiment.
  - h. (U) ARPA-819 (Ion Density Gradient)
    - 1. (U) Sponsor DOD (ARPA)
    - 2. (U) Wt 22 lbs, Vol 1 cu ft, Power 7.5 W
- 3. (U) The objective of ARPA-819 was to investigate horizontal ionospheric density gradients. The experiment was 80 percent successful and provided data for design of Over The Horizon (OTH) radar systems and communications systems.
  - i. (U) NAS-906 (Atmospheric Electric Field)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 2 lbs, Voi 0.1 cu ft, Power 3 W
- 3. (U) NAS-906 was a companion experiment to NAS-905, c. above, and was also 100 percent successful.
  - j. (U) CRLFS-820 (Radiation Belt Monitoring)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 82 lbs, Vol 3.9 cu ft, Power 38 W
- 3. (U) The objective of CRLFS-820 was to measure the intensity of radiation in the radiation belts. The experiment was 85 percent successful and contributed to the design of satellites for survivability in the radiation belts.

- k. (U) NAS-801 (ORBISCAL 2)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 22 lbs, Vol 5.3 cu ft, Power information not available
- 3. (U) The objective of NAS-801 was to study RF propagation in the ionosphere. The experiment was successful. Data were used to determine hyperefficient propagation paths.

6.



- (U) Launch Date: 14 April 1969
  - (U) Launch Vehicle: Thorad-Agena D
  - (U) Launch Site: WTR
  - (U) Mission Duration: 1 year
  - (U) Orbital Parameters: A1132 km, P1061 km, Inclination 99.9°
  - (U) Contractor: Cubic Corp and ITT Federal Labs
  - (U) Cost: \$0.05 million
  - (U) List of Experiments:
  - a. (U) OCE-902 (SECOR 13)

9. (U) Experiment Summary:

- (U) OCE-902 (SECOR 13)
- 1. (U) Sponsor US Army
- 2. (U) Wt 39 lbs, Vol 1 cu ft, Power 3.0 W
- 3. (U) OCE-902 was part of a series of space experiments designed to improve geodetic survey accuracy worldwide. The experiment was 100 percent successful and contributed to military target location.

3.


4.

5.

6.

7.


8.



- (U) Launch Date: 23 May 1969
  - (U) Launch Vehicle: Titan IIIC
  - (U) Launch Site: ETR
  - (U) Mission Duration: 6 months
  - (U) Orbital Parameters: A111,652 km, P17,020 km, Inclination 32.8°
  - (U) Contractor: TRW Systems
  - (U) Cost: \$1.0 million
    - (U) List of Experiments:
    - a. (U) CRLF-736 (VLF Plasma Waves)
    - b. (U) CRLF-821 (Solar Flare Monitor)
    - c. (U) CRLFS-829 (Solar Flare Monitor)

- 9. (U) Experiment Summary:
  - a. (U) CRLF-736 (VLF Plasma Waves)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 4 lbs, Vol 0.15 cu ft, Power 2 W
- 3. (U) The objective of CRLF-736 was to investigate the feasibility of military communications at very low frequencies. The experiment was 40 percent successful and produced data for the evaluation of a VLF military communications system.
  - b. (U) CRLF-821 (Solar Flare Monitor)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 26 lbs, Vol 2.0 cu ft, Power information not available
- 3. (U) The objective of CRLF-821 was to obtain data on X-rays and high-energy protons and electrons emitted during solar flares. The experiment was 100 percent successful and contributed to the data base for understanding and predicting solar flares.

- c. (U) <u>CRLFS-829 (Solar Flare Monitor)</u>
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 18 lbs, Vol 0.25 cu ft, Power 2 W
- 3. (U) The objective of CRLFS-829 was to further understand the solar flare phenomena. The experiment was 30 percent successful.




Mission S69-4

- 1. (U) Launch Date: 30 September 1969
- 2. (U) Launch Vehicle: Thorad-Agena D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 270 days
- 5. (U) Orbital Parameters: A943 km, P926 km, Inclination 70.7°
- 6. (U) Contractor: information not available
- 7. (U) Cost: \$0.03 million
- 8. (U) List of Experiments:
  - a. (U) NRL-101 (SOICAL-3)

- a. (U) NRL-101 (SOICAL-3)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 13 lbs, Vol 8.2 cu ft, Power information not available
- 3. (U) NRL-101 was part of a series of four missions to place ballistic shapes at acquisition altitudes for checkout and calibration of ground radars. The experiment was 100 percent successful.

#### E. 1970 MISSIONS



Mission S70-3

- (U) Launch Date: 8 April 1970
- (U) Launch Vehicle: Thor-Agena (NASA)
- (U) Launch Site: WTR 3.
- (U) Mission Duration: 1 year
- (U) Orbital Parameters: A1108 km, P1093 km, Inclination 107.0°
- Contractor: Cubic Corporation (U)6.
- Cost: \$0.05 million (U)
- List of Experiments:
  - (U) TPCOM-101 (TOPO A) a.

#### Experiment Summary: 9.

#### TPCOM-101 (TOPO A) a.

- Sponsor US Army
- (U) Wt 39 lbs, Vol 0.1 cu ft, Power 3 W

5.


6.

7.

8.

(U) TPCOM-101 demonstrated a new concept in geodetic mapping. The experiment was 100 percent successful.

#### F. 1971 MISSIONS




Mission S70-4

- (U) Launch Date: 17 February 1971
  - (U) Launch Vehicle: Thor-Burner II
  - (U) Launch Site: WTR
  - Mission Duration: information not available
  - (U) Orbital Parameters: A834 km, P765 km, Inclination 98.8°
    - Contractor: information not available
  - (U) Cost: \$0.05 million
    - List of Experiments:
      - (U) NRL-102 (Calsphere 3,4,5) a.

- 9. (U) Experiment Summary:
  - a. (U) NRL-102 (Calsphere 3,4,5)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 5 lbs, Vol 1.5 cu ft, Power information not available
- 3. (U) Calsphere 3, 4, and 5 were ballistic shapes placed at reentry locations for the calibration of ground radar. The experiments were 70 percent successful.

3.

6.




- (U) Launch Date: 8 June 1971
  - (U) Launch Vehicle: Long Tank Thorad-Agenda D
- (U) Launch Site: WTR
  - (U) Mission Duration: 2 months
  - (U) Orbital Parameters: A581 km, P546 km, Inclination 90.22°
  - (U) Contractor: Boeing Corporation
  - (U) Cost: \$3.1 million

1

- (U) List of Experiments:
- a. (U) SAMSO-001 (Celestial IR)
- b. (U) SAMSO-203 (Attitude Sensing)
- 9. (U) Experiment Summary:
  - a. (U) SAMSO-001 (Celestial IR)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 148 lbs, Vol 8 cu ft, Power 80 W
- 3. (U) The objective of SAMSO-001 was to measure the spectral variation in the IR background. The experiment was 40 percent successful and contributed data to the design of surveillance satellites.
  - b. (U) SAMSO-203 (Attitude Sensing)
    - 1. (U) Sponsor US Air Force

- 2. (U) Wt 4.5 lbs, Vol 0.1 cu ft, Power 3.5 W
- 3. (U) The objective of SAMSO-203 was to test a system for determining attitude of a reentry vehicle. The experiment was 100 percent successful and contributed to the data base for possible future use on ballistic missile reentry systems.



- 1. (U) Launch Date: 7 August 1971
- 2. (U) Launch Vehicle: Atlas F
- (U) Launch Site: ETR
- 4. (U) Mission Duration: 11 months
- 5. (U) Orbital Parameters: see individual experiments
- 6. (U) Contractor: General Dynamics/Convair
- 7. (U) Cost: \$5.4 million
- 8. (U) List of Experiments:
  - a. (U) CRLU-928 (Cannonball 2)
  - b. (U) SSD-975 (Plasma Resonance)
  - c. (U) SAMSO-132 (Proton Analyzer)
  - d. (U) CRL-210 (Velocity Mass Spectrometer)
  - e. (U) NASC-117 (VLF Impedance)
  - f. (U) SSD-980 (Neutral Atmosphere Composition)
  - g. (U) OAR-901 (Atmospheric Density "Musketball")
  - h. (U) AVL-802 (Grid Sphere Drag #2)

i. (U) RTD-701 (Calibration Sphere #4)

- 9. (U) Experiment Summary:
  - a. (U) CRLU-928 (Cannonball 2) A2254 km, P154 km, Inclination 92.0°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 160 lbs, Vol 0.6 cu ft, Power 15 W
- 3. (U) The objective of CRLU-928 was to measure the constituents and density of the atmosphere above 130 km. The experiment was 60 percent successful and contributed to the prediction of orbits for low-altitude satellites.
  - b. (U) SSD-975 (Plasma Resonance) A1971 km, P134 km, Inclination 92.01°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 4.6 lbs, Vol 0.05 cu ft, Power 5 W
- 3. (U) The objective of SSD-975 was to validate a new technique for measuring electron density and temperature in the ionosphere. The experiment was 100 percent successful and contributed to planning for communications system performance.
  - c. (U) SAMSO-132 (Proton Analyzer) A1971 km, P134 km, Inclination 92.01°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 32 lbs, Vol 1.1 cu ft, Power 26 W
- 3. (U) The objective of SAMSO-132 was to measure proton flux. The experiment was 50 percent successful and provided data for the study of satellite survivability.
  - d. (U) <u>CRL-210 (Velocity Mass Spectrometer) A884 km, P137 km, Inclination 87.61°</u>
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 10.5 lbs, Vol 0.05 cu ft, Power 10 W

IV-22 UNCLASSIFIED

×, .


- 3. (U) The objective of CRL-210 was to measure very high altitude atmospheric composition. The experiment was 100 percent successful and contributed data to atmospheric modeling.
  - e. (U) NASC-117 (VLF Impedance) A884 km, P137 km, Inclination 87.61°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 52 lbs, Vol 0.7 cu ft, Power 32.5 W
- 3. (U) The objective of NASC-117 was to measure the impedance of radio communications at very low frequencies. The experiment was 100 percent successful and provided data for the evaluation of communications systems for submarines.
  - f. (U) SSD-980 (Neutral Atmosphere Composition) A884 km, P137 km, Inclination 87.6°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 6.1 lbs, Vol 0.15 cu ft, Power 2 W
- 3. (U) The objective of SSD-980 was to measure neutral atmosphere composition. The experiment was only 20 percent successful.
  - g. (U) OAR-901 (Atmospheric Density "Musketball") A1051 km, P916 km, Inclination 87.62°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 800 lbs, Vol 5.4 cu ft, Power None
- 3. (U) The objective of OAR-901 was to measure the average density of the atmosphere at 130 km. The experiment was 100 percent successful and contributed to the prediction of orbits for low altitude satellites.
  - h. (U) AVL-802 (Grid Sphere Drag #2) A895 km, P1053 km, Inclination 87.61°
    - 1. (U) Sponsor US Air Force

7

- 2. (U) Wt 97 lbs, Vol 9.2 cu ft, Power 14.0 W
- 3. (U) The objective of AVL-802 was to provide a space target for ground

(U--Continued) radar calibration. No useful data were acquired.

- i. (U) RTD-701 (Calibration Sphere #4) A914 km, P1045 km, Inclination 87.62°
  - 1. (U) Sponsor US Army
  - 2. (U) Wt 82.4 lbs, Vol 28 cu ft, Power 0 W
- 3. (U) The objective of RTD-701 was to provide an object of known cross-section at a typical acquisition altitude for ground radar. The experiment was 100 percent successful and contributed to ground Ballistic Missile Defense (BMD) radar calibration.




Mission P71-2

- 1. (U) Launch Date: 17 October 1971
- 2. (U) Launch Vehicle: Thorad-Agena
  D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 14 months
- 5. (U) Orbital Parameters: A803 km, P773 km, Inclination 92.72°
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$18.1 million
- 8. (U) List of Experiments:
  - a. (U) ONR-001 (Energetic Particles)
  - b. (U) RTD-806 (Solar Array)
  - c. (U) SAMSO-002 (Celestial IR)
  - d.- (U) NSA-001 (Communications)

- 9. (U) Experiment Summary:
  - a. (U) ONR-001 (Energetic Particles)
    - 1. (U) Sponsor US Navy


- 2. (U) Wt 84 lbs, Vol 9.4 cu ft, Power 38 W
- 3. (U) The objective of ONR-001 was to obtain data to help understand what happens to the ionosphere during a high altitude nuclear detonation. The experiment was 90 percent successful and contributed to a simulated study of nuclear effects on communications.
  - b. (U) RTD-806 (Solar Array)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 250 lbs, Vol 3.2 cu ft, Power 75 W
- 3. (U) The objective of RTD-806 was to demonstrate in space a flexible "roll-up" type solar cell power system. The experiment was 100 percent successful. The technology from the experiment was used in the NASA Hubble Telescope design.
  - c. (U) SAMSO-002 (Celestial IR)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 128 lbs, Vol 11 cu ft, Power 544 W
- 3. (U) The objective of SAMSO-002 was to obtain background luminosity in the infrared region. The experiment was 80 percent successful and contributed to the design of surveillance systems.
  - d. (U) NSA-001 (Communications)
    - 1. (U) Sponsor National Security Agency
    - 2. (U) Wt 17 lbs, Vol 0.5 cu ft, Power information not available
- 3. (U) The objective of NSA-001 was to conduct tests on secure communications links. The experiment was 100 percent successful and demonstrated an antijam secure communications link.

## G. (U) <u>1972 MISSIONS</u>




- 1. (U) Launch Date: 19 April 1972
- 2. (U) Launch Vehicle: Thorad-Agena
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 2.5 days
- 5. (U) Orbital Parameters: A277 km, P155 km, Inclination 81.5°
- 6. (U) Contractor: Aerospace Corporation Labs
- 7. (U) Cost: \$0.15 million
- 8. (U) List of Experiments:
  - a. (U) CRLS-235 (Ion Gauge)
  - b. (U) SSD-987 (Night Glow)

- a. (U) CRLS-235 (Ion Gauge)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 5.5 lbs, Vol 0.2 cu ft, Power 2.0 W
- 3. (U) The objective of CRLS-235 was to obtain data for orbit prediction. The experiment was 80 percent successful and contributed to short-term, low altitude orbit prediction.
  - b. (U) SSD-987 (Night Glow)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 12 lbs, Vol 0.25 cu ft, Power 4.5 W
- 3. (U) The objective of SSD-987 was to measure earthglow and to correlate it with skyglow. The experiment was 80 percent successful and was used to predict nightglow interference in surveillance satellite design.



- 1. (U) Launch Date: 25 May 1972
- 2. (U) Launch Vehicle: Thorad-Agena
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 2.5 days
- 5. (U) Orbital Parameters: A3305 km, P158 km, Inclination 96.3°
- 6. (U) Contractor: Aerospace Corporation Labs
- 7. (U) Cost: \$0.08 million
- 8. (U) List of Experiments:
  - a. (U) CRL-237 (Density Gauge)
  - b. (U) CRLS-228 (Atmosphere Density and Composition)

- a. (U) CRL-237 (Density Gauge)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 9 lbs, Vol 0.12 cu ft, Power 5 W
- 3. (U) The objective of CRL-237 was to measure atmospheric density. The experiment was only 5 percent successful and contributed little useful data.
  - b. (U) CRLS-228 (Atmospheric Density and Composition)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 16 lbs, Vol 0.35 cu ft, Power 8 W
- 3. (U) The objective of CRLS-228 was to measure atmospheric density and composition. The experiment acquired no useful data.




- 1. (U) Launch Date: 2 October 1972
- 2. (U) Launch Vehicle: Atlas F
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 12 years
- 5. (U) Orbital Parameters: A762 km, P742 km, Inclination 98.4°
- 6. (U) Contractor: Boeing Company, General Dynamics/Convair
- 7. (U) Cost: \$9.2 million
- 8. (U) List of Experiments:
  - a. (U) ARPA-501 (Gamma Spectrometer)
  - b. (U) RTD-802 (RADCAT Cylinder #2)
  - c. (U) ML-101 (Stability of Thermal Materials)
  - d. (U) NRL-114 (Extreme UV Radiation)
  - e. (U) SSD-988 (Low-Altitude Particles)

- a. (U) ARPA-501 (Gamma Spectrometer)
  - 1. (U) Sponsor DOD (ARPA)
  - 2. (U) Wt 415 lbs, Vol 7.8 cu ft, Power 34 W
- 3. (U) The objective of ARPA-501 was to obtain data on X-ray background. The experiment was 90 percent successful and provided data important to the knowledge of atmospheric temperatures and densities.

- b. (U) RTD-802 (RADCAT Cylinder #2)
  - 1. (U) Sponsor DOD (ARPA)
  - 2. (U) Wt 448 lbs, Vol 127 cu ft, Power 0 W
- 3. (U) The objective of RTD-802 was to provide an object of known cross-section at a typical acquisition altitude for ground radar. The experiment was 100 percent successful and contributed to BMD ground radar calibration.
  - c. (U) ML-101 (Stability of Thermal Materials)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 2 lbs, Vol 0.06 cu ft, Power 0.5 W
- 3. (U) The objective of ML-101 was to test a new thermal control coating for spacecraft. The experiment was 100 percent successful. The new coating has been used on the DSCS and other military spacecraft.
  - d. (U) NRL-114 (Extreme UV Radiation)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 20 lbs, Vol 5.9 cu ft, Power 2.4 W
- 3. (U) The objective of NRL-114 was to measure background radiation in the extreme UV spectrum. The experiment was 100 percent successful and provided extensive mapping of background UV radiation for surveillance satellite design purposes.
  - e. (U) SSD-988 (Low Altitude Particles)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 39 lbs, Vol 1 cu ft, Power 20 W
- 3. (U) The objective of SSD-988 was to measure charged particles in the lower ionosphere. The experiment was 100 percent successful and contributed to understanding ionospheric effects on communications.

#### H. <u>1974 MISSIONS</u>




- Launch Date: 29 October 1974 (U)(U) Launch Vehicle: Titan IIID (U)Launch Site: WTR
- Mission Duration: None (no (U)
  - (b)(1) additional information available) Contractor: Space Data Corporation (U) (U) Cost: \$0.8 million (U)List of Experiments:
    - ARPA-101 (Calibration (U)a. Satellite)

#### 9. Experiment Summary:

- ARPA-101 (Calibration Satellite)
  - Sponsor DOD (ARPA)
- (U) Wt 125 lbs, Vol information not available, Power information not available

5.

(U) The objective of ARPA-101 was to provide a target in space for testing ground-based sensors. The ejection system failed and no useful data were obtained.




Mission P73-3

- Launch Date: 14 July 1974
- Launch Vehicle: Atlas F
- Launch Site: WTR
- (U) Mission Duration: 6 months
- 5. Orbital Parameters: A13,475 km, P13,474 km, Inclination 125.1°
- (U) Contractor: Fairchild Space and 6. Electronics Company
- 7. (U)Cost: \$5.6 million

- 8. (U) List of Experiments:
  - a. (U) NRL-115 (TIMATION III)


- 9. (U) Experiment Summary:
  - a. (U) NRL-115 (TIMATION III)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 440 lbs, Vol 3.5 cu ft, Power 21 W
- 3. (U) The objective of NRL-115 was to demonstrate in space the rubidium clock concept, a critical element of a highly accurate global positioning system. The experiment was 100 percent successful and contributed directly to the NAVSTAR GPS system.



- 1. (U) Launch Date: 29 October 1974
- 2. (U) Launch Vehicle: Titan IIID
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 6 months
- 5. (U) Orbital Parameters: A3828 km, P107 km, Inclination 96.69°
- 6. (U) Contractor: Boeing Aerospace Company
- 7. (U) Cost: \$4.3 million
- 8. (U) List of Experiments:
  - a. (U) CRLS-211 (Low Altitude Density)
  - b. (U) CRLS-213 (Atmospheric Heating)
  - c. (U) CRL-212 (Thermosphere Composition)

- 9. (U) Experiment Summary:
  - a. (U) CRLS-211 (Low Altitude Density)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 38 lbs, Vol 0.7 cu ft, Power 20 W
- 3. (U) CRLS-211 was part of a coordinated series of experiments to improve atmospheric models. The experiment was 100 percent successful and contributed to better models for OTH, DSCS II, navigation, signal propagation, and satellite ephemeris prediction.
  - b. (U) CRLS-213 (Atmospheric Heating)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 31 lbs, Vol 1.3 cu ft, Power 20 W
- 3. (U) CRLS-213 was part of a coordinated series of experiments to improve atmospheric models. The experiment was 50 percent successful and contributed to better models for OTH, DSCS II, navigation, signal propagation, and satellite ephemeris prediction.
  - c. (U) CRL-212 (Thermosphere Composition)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 55 lbs, Vol 1.5 cu ft, Power 43 W
- 3. (U) CRL-212 was part of a coordinated series of experiments to improve atmospheric models. The experiment was 100 percent successful and contributed to better models for OTH, DSCS II, navigation, signal propagation, and satellite ephemeris prediction.


## I. (U) <u>1975 MISSIONS</u>



- 1. (U) Launch Date: 12 April 1975
- 2. (U) Launch Vehicle: Atlas F
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: None (booster failed)
- 5. (U) Orbital Parameters: None (booster failed)
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: \$20.1 million
- 8. (U) List of Experiments:
  - a. (U) DNA-002 (Wide Band Radio Propagation)
  - b. (U) SAMSO-206 (UV Horizon)
  - c. (U) ONR-123 (Aerosol Monitor)
  - d. (U) SAMSO-207 (IR Mapping)

- (U) Due to booster failure on this mission, none of the experiments acquired any useful data. The objectives of these experiments are listed below:
  - a. (U) DNA-002 (Wide Band Radio Propagation)
    - 1. (U) Sponsor Defense Nuclear Agency (Defense Atomic Support Agency)
    - 2. (U) Wt 14 lbs, Vol 0.3 cu ft, Power 36 W
    - 3. (U) The objective of DNA-002 was to investigate radio propagation.
  - b. (U) SAMSO-206 (UV Horizon)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 76 lbs, Vol 3.8 cu ft, Power 17 W


- 3. (U) The objective of SAMSO-206 was to map the UV spectrum at the Earth's horizon.
  - c. (U) ONR-123 (Aerosol Monitor)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 2 lbs, Vol 0.02 cu ft, Power 0.2 W
- 3. (U) The objective of ONR-123 was to measure the concentration and vertical distribution of aerosols in the stratosphere.
  - d. (U) SAMSO-207 (IR Mapping)
    - 1. (U) Sponsor US Air Force
    - 2. (U) W1 450 lbs, Vol 15.6 cu ft, Power 550 W
- 3. (U) The objective of SAMSO-107 was to map the celestial sphere at IR frequencies.



- (U) Launch Date: 4 December 1975
- 2. (U) Launch Vehicle: Titan 3D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 30 Days
- 5. (U) Orbital Parameters: A354 km, P123 km, Inclination 96.4°
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$0.15 million
- 8. (U) List of Experiments:
  - a. (U) SAMSO-263 (Vehicle Velocity Sensor)

- 9. (U) Experiment Summary:
  - a. (U) SAMSO-263 (Vehicle Velocity Sensor)
    - 1. (U) Sponsor US Air Force

- 2. (U) Wt 5 lbs, Vol 0.1 cu ft, Power 1.0 W
- 3. (U) The objective of SAMSO-263 was to test a yaw detection system. The experiment was 100 percent successful and contributed to an improved system for yaw control of reentry vehicles.



- . (U) Launch Date: 4 December 1975
- 2. (U) Launch Vehicle: Titan 3D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 6 months
- 5. (U) Orbital Parameters: A840 km, P131 km, Inclination 96.2°
- 6. (U) Contractor: Boeing Corporation
- 7. (U) Cost: \$4.4 million
- 8. (U) List of Experiments:
  - a. (U) CRL-219 (Polar Atmosphere Dynamics)
  - b. (U) CRLS-224 (Low Altitude Trapped Radiation)
  - c. (U) CRL-234 (Accelerometer)
  - d. (U) CRLS-223 (Density Variations)
  - e. (U) CRL-226 (Atmosphere Measurements)
  - f. (U) CRL-221 (Density Variations)
  - g. (U) CRL-222 (Neutral Atmosphere)

- 9. (U) Experiment Summary:
  - a. (U) CRL-219 (Polar Atmosphere Dynamics)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 32 lbs, Vol 1.3 cu ft, Power 16 W


- 3. (U) The objective of CRL-219 was to investigate the dynamics of the polar atmosphere. The experiment was 85 percent successful and contributed to the development of attitude sensors.
  - b. (U) CRLS-224 (Low Altitude Trapped Radiation)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 35 lbs, Vol 1.5 cu ft, Power 6.1 W
- 3. (U) The objective of CRLS-224 was to measure the trapped radiation in the upper atmosphere. No data are available on the results of this experiment.
  - c. (U) CRL-234 (Accelerometer)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 3 lbs, Vol 0.03 cu ft, Power 5 W
- 3. (U) The objective of CRL-234 was to measure satellite deceleration caused by aerodynamic drag. No data are available on the results of this experiment.
  - d. (U) CRLS-223 (Density Variations)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 7 lbs, Vol 0.25 cu ft, Power 2 W
- 3. (U) The objective of CRLS-223 was to measure localized density variations in the upper atmosphere caused by gravity waves and other effects. The experiment was 95 percent successful and contributed to the development of an atmosphere model.
  - e. (U) CRL-226 (Atmosphere Measurements)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 55 lbs, Vol 0.8 cu ft, Power 12 W
- 3. (U) The objective of CRL-226 was to measure electrons and protons of very low energy in the auroral zone and to correlate those measurements with magnetic and


(U-Continued) electric field data. The experiment was 85 percent successful and contributed to the understanding of space charging for satellite survivability.

- f. (U) CRL-221 (Density Variations)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 21 lbs, Vol 0.3 cu ft, Power 12 W
- 3. (U) The objective of CRL-221 was to increase the data available for the development of atmospheric models. The experiment was 75 percent successful and contributed to a satellite ephemeris generation model.
  - g. (U) CRL-222 (Neutral Atmosphere)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 22 lbs, Vol 0.53 cu ft, Power 21 W
- 3. (U) The objective of CRL-222 was to measure very high altitude atmospheric composition. The experiment was 100 percent successful and contributed to neutral atmosphere modeling.

# J. (U) <u>1976 MISSIONS</u>

 $\mathbb{R}^{n_{2}}$ 






Mission P74-1


- 1. (U) Launch Date: 15 March 1976
- 2. (U) Launch Vehicle: Titan IIIC
- 3. (U) Launch Site: ETR
- 4. (U) Mission Duration: 3 years
- 5. (U) Orbital Parameters: see individual experiments
- 6. (U) Contractor: Martin Marietta, TRW
- 7. (U) Cost: \$28.1 million
- 8. (U) List of Experiments:
  - a. (U) NRL-111 (SOLRAD)
  - b. (U) LL-208 (Lincoln Experimental Satellite No. 8 and 9//LES 8/9)

- 9. (U) Experiment Summary:
  - a. (U) NRL-111 (SOLRAD) A119,252 km, P117,985 km, Inclination 26.5°
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 1206 lbs, Vol 15 cu ft, Power information not available
- 3. (U) The objective of NRL-111 was to measure a wide range of solar radiation through the use of multiple instruments. The experiment was 90 percent successful and contributed to Air Force weather prediction and real-time communications management.
  - b. (U) LL-208 (LES 8/9) A35,787 km, P35,787 km, Inclination 25.0°
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 1059 lbs, Vol 450 cu ft, Power 280 W (each spacecraft)
- 3. (U) The objective of LL-208 was to demonstrate in space a second generation tactical communications system which is reliable and survivable. The experiment was 95 percent successful and provided a prototype for an advanced military communications system using K-band frequency.



- 1. (U) Launch Date: 22 May 1976
- 2. (U) Launch Vehicle: Scout
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 3 years
- 5. (U) Orbital Parameters: A1060 km, P994 km, Inclination 99.6°
- 6. (U) Contractor: John Hopkins Applied Physics Lab
- 7. (U) Cost: \$3.8 million
- 8. (U) List of Experiments:
  - a. (U) DNA-002 (Wideband Radio)
- 9. (U) Experiment Summary:
  - a. (U) DNA-002 (Wideband Radio)
    - 1. (U) Sponsor DOD (DNA)

- 2. (U) Wt 15 lbs, Vol 10 cu ft, Power 46 W
- 3. (U) DNA-002 was a propagation experiment for a multifrequency beacon, VHF to S-band. The experiment was 80 percent successful and contributed to an ionospheric radio/radar disturbance VHF/S-band data base.



- 1. (U) Launch Date: July 1976
- 2. (U) Launch Vehicle: Titan 3D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 6 months
- 5. (U) Orbital Parameters: A7972 km, P237 km, Inclination 97.5°
- 6. (U) Contractor: Boeing Aerospace Company
- 7. (U) Cost: \$4.4 million
- 8. (U) List of Experiments:
  - a. (U) CRLS-217 (Energetic Electron Environment)
  - b. (U) CRLS-216 (ELF/VLF)
  - c. (U) CRL-214 (Trapped Protons)
  - d. (U) CRL-215 (Electric Fields/Ion Drift)
  - e. (U) ONR-118 (Low Energy Spectrometer)
  - f. (U) ONR-104 (Electric Field)
  - g. (U) CRLS-218 (Electron Spectrometer)
- 9. (U) Experiment Summary:
  - a. (U) CRLS-217 (Energetic Electron Environment)
    - 1. (U) Sponsor US Air Force

- 2. (U) Wt 8 lbs, Vol 0.1 cu ft, Power 2 W
- 3. (U) The objective of CRLS-217 was to investigate high energy electrons in the magnetosphere. The experiment was 80 percent successful and contributed to the survivability of satellites operating in this region.

## b. (U) CRLS-216 (ELF/VLF)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 7 lbs, Vol 0.06 cu ft, Power 8 W
- 3. (U) The objective of CRLS-216 was to investigate the feasibility of low frequency communications. The experiment was only 5 percent successful.

## c. (U) CRL-214 (Trapped Protons)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 16 lbs, Vol 0.4 cu ft, Power 7 W
- 3. (U) The objective of CRL-214 was to gather data on high energy trapped particles in the magnetosphere. The experiment was 80 percent successful and contributed to satellite survivability.

## d. (U) CRL-215 (Electric Fields/Ion Drift)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 15 lbs, Vol 0.56 cu ft, Power 11 W
- 3. (U) The objective of CRLS-215 was to investigate electric fields in the magnetosphere. The experiment was 20 percent successful and contributed to attitude sensor development.

## e. (U) ONR-118 (Low Energy Spectrometer)

- 1. (U) Sponsor US Navy
- 2. (U) Wt 7 lbs, Vol 0.12 cu ft, Power 2 W

IV-40
UNCLASSIFIED

3. (U) The objective of ONR-118 was to measure low energy protons and electrons in the magnetosphere. The experiment was 100 percent successful and contributed to the understanding of magnetospheric particle populations and prediction capabilities for VLF communications during disturbances and magnetic storms.


## f. (U) ONR-104 (Electric Field)

- 1. (U) Sponsor US Navy
- 2. (U) Wt 16 lbs, Vol 0.8 cu ft, Power 4 W
- 3. (U) The objective of ONR-104 was to investigate noise spectra in the 10 to 100 kHz range. The experiment was 100 percent successful and contributed to predictions of VLF noise background for military communications systems.

## g. (U) CRLS-218 (Electron Spectrometer)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 8 lbs, Vol 0.14 cu ft, Power 7 W
- 3. (U) The objective of CRLS-218 was to augment data obtained from other experiments on particle population in the Earth's magnetosphere. The experiment was 80 percent successful and contributed to improved satellite survivability.

## K. (U) <u>1977 MISSIONS</u>




Mission P76-4

- 1. (U) Launch Date: 23 June 1977
- 2. (U) Launch Vehicle: Atlas-F
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: Indefinite (NAVSTAR Prototype)
- 5. (U) Orbital Parameters: A20,236 km, P20,121 km, Inclination 64°
- 6. (U) Contractor: Fairchild Space and Electronics Company
- 7. (U) Cost: \$6.1 million
- 8. (U) List of Experiments:
  - a. (U) NRL-116 (Navigation Technology Satellite/NTS-2)

• . . • -. . •



- 9. (U) Experiment Summary:
  - a. (U) NRL-116 (NTS-2)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 450 lbs, Vol 110 cu ft, Power 100 W
- 3. (U) The objective of NRL-116 was to continue research in space related to a global positioning system. NRL-116 actually became the prototype for the NAVSTAR system.



- 9. (U) Experiment Summary:
  - a. (U) DMA-501 (NAVPAC-1)
    - 1. (U) Sponsor DOD (Defense Mapping Agency)
- 2. (U) Wt 70 lbs, Vol information not available, Power information not available





(b)(1

## L. (U) <u>1978 MISSIONS</u>



- 4. (U) Mission Duration: information not available
- 5. (U) Orbital Parameters: information not available
- 6. (U) Contractor: Aerojet Electro-Systems
- 7. (U) Cost: \$0.1 million
- 8. (U) List of Experiments:
  - a. (U) DMA-501 (NAVPAC-2)

## 9. (U) Experiment Summary:

- a. (U) <u>DMA-501 (NAVPAC-2)</u>
  - 1. (U) Sponsor DOD (Defense Mapping Agency)
- 2. (U) Wt 70 lbs, Vol information not available, Power information not available

3.

( i5)(CL)

(b)(1)



- 5. (U) Orbital Parameters: A265 km, P165 km, Inclination Polar
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$0.94 million
- 8. (U) List of Experiments:
  - a. (U) CRL-246 (Vacuum UV)


IV-43 [N. ]

- b. (U) CRL-247 (Global Atmospheric Structure)
- c. (U) NRL-607 (Pulsed Plasma Probe)
- d. (U) ONR-305 (Galactic Proton Modulations)

- a. (U) CRL-246 (Vacuum UV)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 51 lbs, Vol 3 cu ft, Power 13 W
- 3. (U) The objective of CRL-246 was to investigate UV background in the vacuum of space. The experiment was 100 percent successful and contributed to the data base on UV emissions from the Earth's surface and the solar atmosphere.
  - b. (U) CRL-247 (Global Atmospheric Structure)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 36 lbs, Vol 0.06 cu ft, Power 18.5 W
- 3. (U) The objective of CRL-247 was to measure variations in the density of the neutral atmosphere. The experiment was 100 percent successful and contributed to the neutral atmosphere data base.
  - c. (U) NRL-607 (Pulsed Plasma Probe)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 5 lbs, Voi 0.12 cu ft, Power 7 W
- 3. (U) The objective of NRL-607 was to measure instabilities in the ionospheric plasma. The experiment was 100 percent successful and contributed to an understanding of radio-radar disturbance.

- d. (U) ONR-305 (Galactic Proton Modulations)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 6.2 lbs, Vol 0.2 cu ft, Power 1.5 W
- 3. (U) The objective of ONR-305 was to obtain measurements of the geomagnetic field. The experiment was 100 percent successful and contributed to the geomagnetic field data base.

## M. (U) <u>1979 MISSIONS</u>



- 1. (U) Launch Date: 24 February 1979
- 2. (U) Launch Vehicle: Atlas F
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 6 years
- (U) Orbital Parameters: 320 nm circular, Inclination 97.8°
- 6. (U) Contractor: Ball Aerospace Corporation
- 7. (U) Cost: \$21.0 million
- 8. (U) List of Experiments:
  - a. (U) ARPA-301 (Gamma Ray Spectrometer)
  - b. (U) CRLS-229 (Solar X-Ray Spectroheliograph)
  - c. (U) CRL-251 (High Latitude Particles)
  - d. (U) ECOM-721 (XUV Spectrometer)
  - e. (U) NRL-401 (Solar Wind)
  - f. (U) ONR-601 (Aerosol Measurement II)
  - g. (U) NRL-608 (X-Ray Monitoring)
  - h. (U) NRL-128 (Solar Flare X-Ray Spectrometer)
  - i. (U) NRL-126 (Course Spectroheliograph)

j. (U) NRL-304 (Solar Photometer for XUV)

## 9. (U) Experiment Summary:

- a. (U) ARPA-301 (Gamma Ray Spectrometer)
  - 1. (U) Sponsor DOD (ARPA)
- 2. (U) Wt 322 lbs, Vol information not available, Power information not available
- 3. (U) The objective of ARPA-301 was to investigate gamma radiation in the atmosphere. The experiment was 100 percent successful and contributed to the background radiation data base.

## b. (U) CRLS-229 (Solar X-Ray Spectroheliograph)

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 50 lbs, Vol 3.7 cu ft, Power 15 W
- 3. (U) The objective of CRLS-229 was to obtain a spectroheliogram of the solar corona. The experiment was 100 percent successful. The data were used to aid in solar flare research.

## c. (U) CRL-251 (High Latitude Particles)


- 1. (U) Sponsor US Air Force
- 2. (U) Wt 71 lbs, Vol 1.7 cu ft, Power 17 W
- 3. (U) The objective of CRL-251 was to measure the flux of particles precipitating from the high latitude polar caps. The experiment was 100 percent successful and was used to plan communications in polar regions.

## d. (U) ECOM-721 (XUV Spectrometer)

- 1. (U) Sponsor US Army
- 2. (U) Wt 13 ibs, Vol 0.2 cu ft, Power 4.3 W
- 3. (U) The objective of ECOM-721 was to measure Extreme Ultra Violet (EUV) radiation in the upper atmosphere. The experiment was 100 percent successful and contributed to the EUV data base.


- e. (U) NRL-401 (Solar Wind)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 135 lbs, Vol 2.1 cu ft, Power 14 W
- 3. (U) The objective of NRL-401 was to measure the plasma in the solar wind. The experiment was 100 percent successful and contributed to the solar wind data base.
  - f. (U) ONR-601 (Aerosol Measurement II)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 3 lbs, Vol 0.02 cu ft, Power 0.2 W
- 3. (U) The objective of ONR-601 was to measure aerosol and ozone in the Earth's stratosphere. The experiment was 100 percent successful and provided a data base on concentration and vertical distribution of aerosol and ozone.
  - g. (U) NRL-608 (X-Ray Monitoring)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 10 lbs, Vol 0.5 cu ft, Power 6.0 W
- 3. (U) The objective of NRL-608 was to monitor X-ray activity in auroral regions. The experiment was 100 percent successful and provided a data base on X-ray burst activity and a map of auroral X-ray activity.
  - h. (U) NRL-128 (Solar Flare X-Ray Spectrometer)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 76 lbs, Vol 1.6 cu ft, Power 7.5 W
- 3. (U) The objective of NRL-128 was to measure solar X-ray emissions. The experiment was 100 percent successful and provided a data base for solar flare studies.
  - i. (U) NRL-126 (Course Spectroheliograph)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 12 lbs, Vol 0.2 cu ft, Power 1.0 W

- 3. (U) The objective of NRL-126 was to measure solar X-ray emissions. The experiment was 100 percent successful and provided input to a solar flare data base.
  - j. (U) NRL-304 (Solar Photometer for XUV)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 12 lbs, Vol 0.1 cu ft, Power 1.0 W
- 3. (U) The objective of NRL-304 was to measure brightness in the XUV range. The experiment acquired no useful data.



- 1. (U) Launch Date: 30 January 1979
- 2. (U) Launch Vehicle: Delta
- 3. (U) Launch Site: ETR
- 4. (U) Mission Duration: 12 years
- 5. (U) Orbital Parameters: A23,347 nm, P14,847 nm, Inclination 7.9°
- 6. (U) Contractor: Martin Marietta Corp.
- 7. (U) Cost: \$29.0 million
- 8. (U) List of Experiments:
  - a. (U) ML-902 (Thermal Control Coatings)
  - b. (U) SAMSO-402 (Spacecraft Charging)
  - c. (U) ONR-302 (Plasma Interaction)

- 9. (U) Experiment Summary:
  - a. (U) ML-902 (Thermal Control Coatings)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 3 lbs, Vol 0.1 cu ft, Power 1.2 W
- 3. (U) The objective of ML-902 was to investigate the degradations of thermal control coatings in geosynchronous orbit. The experiment was 100 percent successful. The data were used in a data base for spacecraft thermal control coatings.



- b. (U) SAMSO-402 (Spacecraft Charging)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 147 lbs, Vol 2.7 cu ft, Power 34.5 W
- 3. (U) The objective of SAMSO-402 was to investigate the phenomena of spacecraft charging at high altitude. The experiment was 100 percent successful. The data were used to investigate spacecraft anomalies and prepare a spacecraft charging military specification.
  - c. (U) ONR-302 (Plasma Interaction)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 72 lbs, Vol 0.8 cu ft, Power 36.0 W
- 3. (U) The objective of ONR-302 was to study naturally occurring and artificially stimulated wave particle interactions in the magnetospheric plasma. The experiment was 100 percent successful. The data contributed to the data base on particle interactions in the magnetosphere.






- 4. (U) Mission Duration: information not available
- 5. (U) Orbital Parameters: information not available
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$0.1 million
- 8. (U) List of Experiments:
  - a. (U) DMA-501 (NAVPAC-3)

- 9. (U) Experiment Summarv:
  - (U) DMA-501 (NAVPAC-3)
  - 1. (U) Sponsor DOD (Defense Mapping Agency)



- b. (U) SAMSO-402 (Spacecraft Charging)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 147 lbs, Vol 2.7 cu ft, Power 34.5 W
- 3. (U) The objective of SAMSO-402 was to investigate the phenomena of spacecraft charging at high altitude. The experiment was 100 percent successful. The data were used to investigate spacecraft anomalies and prepare a spacecraft charging military specification.
  - c. (U) ONR-302 (Plasma Interaction)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 72 lbs, Vol 0.8 cu ft, Power 36.0 W
- 3. (U) The objective of ONR-302 was to study naturally occurring and artificially stimulated wave particle interactions in the magnetospheric plasma. The experiment was 100 percent successful. The data contributed to the data base on particle interactions in the magnetosphere.





- 4. (U) Mission Duration: information not available
- (U) Orbital Parameters: information not available
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$0.1 million
- 8. (U) List of Experiments:
  - a. (U) DMA-501 (NAVPAC-3)

- 9. (U) Experiment Summary:
  - (U) <u>DMA-501 (NAVPAC-3)</u>
  - 1. (U) Sponsor DOD (Defense Mapping Agency)




(U) Wt - 70 lbs, Vol - information not available, Power - information not

available




N. 1982 MISSIONS



- Contractor: Lockheed Missiles and Space Company
- Cost: \$34.4 million 7. (U) List of Experiments: (U)
  - AFGL-201 (Cryogenic a. Infrared Radiance Instrument for Shuttle/CIRRIS)
  - SAMSO-508 (Space b. Sextant)
  - (U) AFGL-801A (Horizon Ultraviolet Program/HUP) 5
  - (U) AFGL-804 (Sheath, Wake, d. and Charging)
  - CRL-258 (Passive Cosmic (U)e, Ray Detector)
  - f. NRL-802 (Shuttle Effects (U)on Plasma in Space)
  - SD-101 (Solar Aspect (U)g. Sensor)

- 9. (U) Experiment Summary:
  - a. (U) AFGL-201 (CIRRIS)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier STP Engineering Support Structure
    - 3. (U) Wt 3600 lbs, Vol 89.2 cu ft, Power 500 W
- 4. (U) The objective of AFGL-201 was to take high resolution measurements of the optical contamination environment self-induced by the Shuttle and to collect Earth limb background and foreground data. The experiment failed and no useful data were obtained.
  - b. (U) SAMSO-508 (Space Sextant)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier STP Engineering Support Structure
    - 3. (U) Wt 182 lbs, Vol 6.0 cu ft, Power 195 W
- 4. (U) The objective of SAMSO-508 was to investigate an onboard autonomous spacecraft navigation capability. The experiment was successful. The data were used to further autonomous spacecraft navigation technology.
  - c. (U) AFGL-801A (HUP)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier STP Engineering Support Structure
    - 3. (U) Wt 40 lbs, Vol 1.0 cu ft, Power 12 W
- 4. (U) The objective of AFGL-801A was to measure the Earth's horizon profile in several ultraviolet wavelengths and to develop new horizon sensors for spacecraft. The experiment was 100 percent successful. The data were provided to missile defense and remote sensing activities, including SDIO.




- d. (U) AFGL-804 (Sheath, Wake, and Charging)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier STP Engineering Support Structure
  - 3. (U) Wt 53.5 lbs, Vol 0.5 cu ft, Power 29 W
- 4. (U) The objective of AFGL-804 was to measure actual environmental plasma disturbance on the Shuttle and other test bodies. The experiment was 100 percent successful. The data were used to model plasma/large body interactions for future space missions.
  - e. (U) CRL-258 (Passive Cosmic Ray Detector)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier STP Engineering Support Structure
    - 3. (U) Wt 1 lbs, Vol 0.0017 cu ft, Power None
- 4. (U) The objective of CRL-258 was to measure composition, flux, and energy of trapped energetic particles. No data were obtained due to experiment failure. Failure analysis was used to assist in the design of a similar experiment for the Long Duration Exposure Facility (LDEF).
  - f. (U) NRL-802 (Shuttle Effects on Plasma in Space)
    - 1. (U) Sponsor US Navy
    - 2. (U) Carrier STP Engineering Support Structure
    - 3. (U) Wt 8 lbs, Vol 0.32 cu ft, Power 6 W
- 4. (U) The objective of NRL-802 was to determine the impact of Shuttle-borne contamination on plasma experiments. The experiment was successful. The data were used as a data base in planning future experiments.
  - g. (U) SD-101 (Solar Aspect Sensor)
    - 1. (U) Sponsor US Air Force

IV-52 UNCLASSIFIED




- 2. (U) Carrier STP Engineering Support Structure
- 3. (U) Wt information not available, Vol information not available, Power information not available
- 4. (U) The objective of SD-101 was to measure the sun position relative to the P-269 payload pallet. The experiment was successful and provided a backup source of orbiter/sun angle data.




### 9. (U) Experiment Summary:

- a. (U) ONR-804 (Stimulated Emission of Energetic Particles)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 22 lbs, Vol 0.47 cu ft, Power 10 W
- 3. (U) The objective of ONR-804 was to investigate precipitating particles in the ionosphere. The experiment was 100 percent successful and contributed to the data base on effects of precipitating particles on VLF communications.
  - b. (U) ONR-602 (Solar Flares)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 41 lbs, Vol 1.7 cu ft, Power 11.5 W



(U) The objective of ONR-602 was to study the effects of solar flares on communications. The experiment was 100 percent successful and contributed to the data base on effects of solar flares on VLF communications.

#### <u>1983 MISSIONS</u> О.




STS-31C

- (U) Launch Date: 18 June 1983
- Launch Vehicle: Space Shuttle
- (U) Launch Site: KSC 3.
- (U) Mission Duration: 5 days
- Orbital Parameters: Alt 160 nm, Inclination 28.5°
- (U) Contractor: NASA Goddard Space 6. Flight Center
- (U) Cost: \$0.017 million 7.
- List of Experiments:
  - (U) NRL-904A (Space Ultraviolet Radiation Environment/SURE-1)

#### 9. Experiment Summary:

- (U) NRL-904A (SURE-1) a.
  - (U) Sponsor US Navy
  - (U) Carrier Get-Away Special (GAS) Can with opening lid
  - (U) Wt 167 lbs, Vol 5 cu ft, Power None 3.
- (U) The objective of NRL-904A was the observation and description of the ultraviolet spectrum, including spatial variation and temporal behavior. The experiment was partially successful and was used to plan future missions.




- 1. (U) Launch Date: 27 June 1983
- 2. (U) Launch Vehicle: Scout/Transit
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 6 years
- (U) Orbital Parameters: A504 nm, P500 nm, Inclination 82.0°
- 6. (U) Contractor: Applied Physics Lab
- 7. (U) Cost: \$3.1 million
- 8. (U) List of Experiments:
  - a. (U) AFGL-101 (Auroral Ionospheric Mapper/AIM)
  - b. (U) DNA-101 (Scientec Beacon)
  - c. (U) Thermal Plasma Experiment
  - d. (U) Electron Spectrometer
  - e. (U) Magnetometer

#### 9. (U) Experiment Summary:

- a. (U) AFGL-101 (AIM)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 21 lbs, Vol 1.1 cu ft, Power 11.9 W
- 3. (U) The objective of AFGL-101 was to obtain images of the aurora. The experiment was 100 percent successful and contributed to the data base for the measurement of aurora.
  - b. (U) <u>DNA-101 (Scientec Beacon)</u>
    - 1. (U) Sponsor DOD (Defense Nuclear Agency)
    - 2. (U) Wt 12.7 lbs, Vol 0.1 cu ft, Power 20 W
- 3. (U) The objective of DNA-101 was to demonstrate the use of auroral images for ionospheric specifications. The experiment was 100 percent successful and contributed to the data base for the measurement of aurora.

- c. (U) Thermal Plasma Experiment
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 12.3 lbs, Vol information not available, Power 4.5 W
- 3. (U) The objective of the thermal plasma experiment was to measure electron density. The experiment was 100 percent successful and contributed to the data base for ionospheric specifications.
  - d. (U) Electron Spectrometer
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 8 lbs, Vol information not available, Power 0.43 W
- 3. (U) The objective of the electron spectrometer experiment was to measure particle flux in the ionosphere. The experiment was 100 percent successful and contributed to the data base for ionospheric specifications.
  - e. (U) Magnetometer
    - 1. (U) Sponsor DOD (Defense Nuclear Agency)
    - 2. (U) Wt 5 lbs, Vol information not available, Power 0.7 W
- 3. (U) The objective of the magnetometer was to measure the magnetic field and to contribute to the spacecraft attitude control. The magnetic field measurement was successful and contributed to the data base for ionospheric specifications. The attitude control function of the magnetometer was only about 25 percent successful.



Mission STS-31D

- 1. (U) Launch Date: 30 August 1983
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 28.5°
- 6. (U) Contractor: Martin Marietta Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:

IV-56 UNCLASSIFIED



## \*\*a. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)



9. (U) Experiment Summary:


(b)(d)

- a. (U) <u>AFTAC-301 (RME)</u>
  - (U) See Mission STS-44 (1991)



- 1. (U) Sponsor information not available
- 2. (U) Carrier information not available
- 3. (U) Wt information not available, Vol information not available, Power information not available

  (L)(I)




Mission S82-1

- 1. (U) Launch Date: 17 November 1983
- 2. (U) Launch Vehicle: Atlas E
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 2 years
- 5. (U) Orbital Parameters: Alt 500 nm, Inclination 98.7°
- 6. (U) Contractor: RCA
- 7. (U) Cost: \$0.350 million
- S. (U) List of Experiments:
  - a. (U) AFGL-902 (Ionospheric Current Systems and Auroras/ICSA)

- 9. (U) Experiment Summary:
  - (U) AFGL-902 (ICSA)
  - 1. (U) Sponsor US Air Force




- 2. (U) Wt 5 lbs, Vol 0.3 cu ft, Power 5 W
- 3. (U) The objective of AFGL-902 was to make current and image measurements of coupled auroral particles. The experiment was 100 percent successful and demonstrated an improved USAF space forecasting capability.



- 1. (U) Launch Date: 28 November 1983
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 28.5°
- 6. (U) Contractor: Martin Marietta Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AFGL-308 (Auroral Photography Experiment/APE-A)
- 9. (U) Experiment Summary:
  - a. (U) AFGL-308 (APE-A)
    - (U) See Mission STS-43 (1991)

## P. (U) <u>1984 MISSIONS</u>



Mission STS-32 (S80-1) LDEF (RME)

- 1. (U) Launch Date: 6 April 1984
- 2. (U) Launch Vehicle: Space Shuttle/LDEF
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 years
- (U) Orbital Parameters: Alt 250 nm, Inclination 28.5°
- 6. (U) Contractor: NASA Langley Research Center (Integrator)
- 7. (U) Cost: LDEF (\$0.695 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) LDEF (Long Duration Exposure Facility)


IV-58
UNCLASSIFIEDS

- (1) (U) AFWL-701 (Fiber Optics in Space)
- (2) (U) CRL-258 (Trapped Proton Energy Spectrum)
- (3) (U) NRL-702 (Heavy Ions in Space)
- (4) (U) SD-802 (Spacecraft Materials)
- (5) (U) AFTAC-201 (Space Effects)
- \*\*b. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
- 9. (U) Experiment Summary:
  - a. (U) LDEF
    - (1) (U) AFWL-701 (Fiber Optics in Space)
      - (a) (U) Sponsor US Air Force
      - (b) (U) Wt 92 lbs, Vol 4 cu ft, Power 495 W
- (c) (U) The objective of AFWL-701 was to test the performance of fiber optic systems in space. The test was 100 percent successful and made a major contribution to plans to use fiber optics on the Space Station Freedom.
  - (2) (U) CRL-258 (Trapped Proton Energy Spectrum)
    - (a) (U) Sponsor US Air Force
    - (b) (U) Wt 50 lbs, Vol 0.5 cu ft, Power None
- (c) (U) The objective of CRL-258 was to investigate surface changes due to exposure in space, including distribution of exposure in small samples of tissue. The experiment was 100 percent successful and contributed to the data base for the use of both materials and man in space.

- (3) (U) NRL-702 (Heavy Ions in Space)
  - (a) (U) Sponsor US Navy
  - (b) (U) Wt 264 lbs, Vol 3.5 cu ft, Power None
- (c) (U) The objective of NRL-702 was to survey the space radiation environment. The experiment was 100 percent successful. The data were included in the spacecraft model prepared by the Naval Research Laboratory.
  - (4) (U) SD-802 (Spacecraft Materials)
    - (a) (U) Sponsor US Air Force
    - (b) (U) Wt 44 lbs, Vol 3 cu ft, Power 14 W
- (c) (U) The objective of SD-802 was to measure the effects of space on spacecraft materials and coatings. The experiment was 100 percent successful. The data were distributed through Air Force Space Division for use in spacecraft design.
  - (5) (U) AFTAC-201 (Space Effects)
    - (a) (U) Sponsor US Air Force
    - (b) (U) Wt 20 lbs, Vol 0.5 cu ft, Power None
- (c) (U) The objective of AFTAC-201 was to determine the space environmental effects on electro-optical sensor components.

#### b. (U) <u>AFTAC-301 (RME)</u>

(U) See Mission STS-53 (1992)




- 1. (U) Launch Date: 25 June 1984
- 2. (U) Launch Vehicle: Titan 34D
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 4 months
- 5. (U) Orbital Parameters: A230 km, P170 km, Inclination 96.1°
- 6. (U) Contractor: Lockheed Missiles and Space Company
- 7. (U) Cost: \$1.2 million
- 8. (U) List of Experiments:
  - a. (U) ONR-901 (Polar Ozone and Aerosol Measurements/POAM)
  - b. (U) CRLS-505 (Upper Atmosphere Composition Spectrometers/ UACS)

### 9. (U) Experiment Summary:

- a. (U) ONR-901 (POAM)
  - 1. (U) Sponsor US Navy
  - 2. (U) Wt 8 lbs, Vol 0.14 cu ft, Power 5 W
- 3. (U) The objective of ONR-901 was to measure variations in polar ozone and aerosol concentrations. The experiment was 10 percent successful. The data were used to validate a follow-on experiment.
  - b. (U) <u>CRLS-505 (UACS)</u>
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 30 lbs, Vol 1.0 cu ft, Power 6.2 W

3. (U) The objective of CRLS-505 was to measure atmospheric composition as a function of solar activity, latitude, etc. The experiment was 100 percent successful. The data were used to improve the data base on winds in the upper atmosphere.




- 1. (U) Launch Date: 3 February 1984
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 165 nm, Inclination 28.5°
- 6. (U) Contractor: CRUX-1 (NASA Goddard Space Flight Center)
- 7. (U) Cost: CRUX-1 (\$0.010 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) SD-301 (Cosmic Ray Upset Experiment/CRUX-1)
  - \*\*b. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)

- 9. (U) Experiment Summary:
  - a. (U) SD-301 (CRUX-1)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier GAS Can
    - 3. (U) Wt 180 lbs, Vol 5 cu ft, Power None
- 4. (U) The objective of CRUX-1 was to determine the cosmic ray induced error rate in a memory integrated circuit (IC). The experiment achieved some experiment objectives. The data were used to determine the validity of the analytical model.

#### AFTAC-301 (RME) b. (U)

(U) See Mission STS-53 (1992)



STS-41D


- (U) Launch Date: 30 August 1984
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- (U) Orbital Parameters: Alt 162 nm, Inclination 28.5°
- (U) Contractor: Martin Marietta Corporation
- (U) Cost: See Para A, Page IV-2
- (U) List of Experiments:
  - \*\*a. (U) AWS-301 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS)
  - \*\*b. (U) AMD-201 (Visual Function Test in Space/VFT-1)
  - AFTAC-301 (Radiation Monitoring Equipment/ RME)
  - \*\*d. (U) GL-503 (Air Force Maui Optical Site/AMOS)

#### 9. (U) Experiment Summary:

- AWS-301 (CLOUDS) a.
  - (U) See Mission STS-53 (1992)
- <u>AMD-201 (VFT-1)</u> b. (U)
  - (U) See Mission STS-44 (1991)
- AFTAC-301 (RME) (U)C.
  - See Mission STS-53 (1992)

#### d. (U) <u>GL-503 (AMOS)</u>

(U) See Mission STS-49 (1992)



STS-41G


- 1. (U) Launch Date: 5 October 1984
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 190 nm, Inclination 57.0°
- 6. (U) Contractor: TRIS-1 (NASA) Goddard Space Flight Center)
- 7. (U) Cost: TRIS-1 (\$0.01 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-308 (Auroral Photography Experiment/APE-A)
    - b. (U) NRL-905 (Trapped Ions in Space/TRIS-1)
  - \*\*c. (U) AMD-201 (Visual Function Test in Space/VFT-1)
  - \*\*d. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)

#### 9. (U) Experiment Summary:

- (U) <u>GL-308 (APE-A)</u> a.
  - (U) See Mission STS-43 (1991)
- b. NRL-905 (TRIS-1) (U)
  - (U) Sponsor US Navy
  - 2. (U) Carrier - GAS Can
  - 3. (U) Wt - 200 lbs, Vol - 5 cu ft, Power - None

IV-64 UNCLASSIFIED

- 4. (U) The objective of NRL-905 was to measure the spatial distribution of heavy ions in low Earth orbit. The experiment was 100 percent successful. The data will be used to model the space radiation environment and to prepare a standard for spacecraft reliability.
  - c. (U) <u>AMD-201 (VFT-1)</u>
    - (U) See Mission STS-44 (1991)
  - d. (U) AFTAC-301 (RME)
    - (U) See Mission STS-53 (1992)




- 1. (U) Launch Date: 8 November 1984
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 190 nm, Inclination 28.5°
- 6. (U) Contractor: Martin Marietta Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)

- 9. (U) Experiment Summary:
  - a. (U) AFTAC-301 (RME)
    - (U) See Mission STS-53 (1992)

## SEMBLULASSIFIED

### Q. (U) <u>1985 MISSIONS</u>




Mission STS-51C

- 1. (U) Launch Date: 24 January 1985
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 3 days


(b)c1)

- 6. (U) Contractor: Martin Marietta
  Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) OASIS\* [Orbiter Experiment (OEX) Autonomous
    Supporting Instrumentation
    System]
  - \*\*b. (U) SFMD (Storable Fluids
    Management Demonstration)
  - \*\*c. (U) AMD-101 (Visual of Autogenic Feedback Techniques/VAFT)
  - \*\*d. (U) AMD-201 (Visual Function Test in Space/VFT-1)
  - \*\*e. (U) AWS-301 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS-1)
  - \*\*f. (U) NSSA-301 (Photograph of Ocean Wave Forms/ OCEANS)


- 9. (U) Experiment Summary:
  - a. (U) OASIS\*



- b. (U) <u>SFMD</u>
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt 268 lbs, Vol 5 Lockers, Power 42.0 W
- 4. (U) The objective of the SFMD experiment was to evaluate the fluid transfer characteristics and fluid slosh behavior of receiver tanks. The experiment was successful. The data were used to define a more comprehensive follow-on experiment.
  - c. (U) AMD-101 (VAFT)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 11 lbs, Vol 2 cu ft, Power None
- 4. (U) The objective of AMD-101 was to validate autogenic feedback training in enabling astronauts to suppress space sickness. The experiment was successful and contributed to an understanding of space sickness.
  - d. (U) AMD-201 (VFT-1)
    - (U) See Mission STS-53 (1992)
  - e. (U) AWS-301 (CLOUDS-1)
    - (U) See Mission STS-53 (1992)
  - f. (U) NSSA-301 (OCEANS)
    - 1. (U) Sponsor US Navy
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 35 lbs, Vol 1.5 Lockers, Power information not available
- 4. (U) The objective of NSSA-301 was to investigate ocean wave forms. The experiment was 100 percent successful. The data were used to prepare subsequent experiments.



- 1. (U) Launch Date: 29 April 1985
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: 190 nm, Inclination 57.0°
- 6. (U) Contractor: GLOMR (NASA Goddard Space Flight Center)
- 7. (U) Cost: GLOMR (\$0.035 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) DARPA-401 (Global Low Orbiting Message Relay/GLOMR)
  - \*\*b. (U) GL-503 (Air Force Maui Optical Site/AMOS)
- 9. (U) Experiment Summary:
  - a. (U) DARPA-401 (GLOMR)
    - 1. (U) Sponsor DOD (DARPA)
    - 2. (U) Carrier GAS Can with ejection mechanism
    - 3. (U) Wt 160 lbs, Vol 5 cu ft, Power None
- 4. (U) The objective of DARPA-401 was to demonstrate the feasibility of building and operating a small, low cost communications satellite and to demonstrate its military value. The experiment was unsuccessful due to the failure of the experiment container opening lid to operate properly.
  - b. (U) GL-503 (AMOS)
    - (U) See Mission STS-49 (1992)
- 10. (U) Unique Mission Characteristics
- (U) The GLOMR mission was the first use of the NASA Get-Away Special (GAS) Can as a launch system to inject a payload into orbit from the Space Shuttle.




STS-51G

- 1. (U) Launch Date: 17 June 1985
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 190 nm, Inclination 28.511°
- 6. (U) Contractor: SURE II (NASA Goddard Space Flight Center)
- 7. (U) Cost: SURE II (\$0.017 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - (U) NRL-904B (Space Ultraviolet Radiation Environment/SURE II)
- (U) SDIO-501 (High Precision \*\*b. Tracking Experiment/HPTE)

- 9. Experiment Summary:
  - NRL-904B (SURE II)
    - (U) Sponsor US Navy
    - 2. (U) Carrier - GAS Can with opening lid
    - 3. (U) Wt - 167 lbs, Vol - 5 cu ft, Power - None
- (U) The objective of NRL-904B was the observation and description of the ultraviolet spectrum, including spatial variation, and temporal behavior. The experiment failed due to an electronic failure. No useful data were obtained.
  - SDIO-501 (HPTE) b. (U)
    - (U) Sponsor DOD (SDIO)
    - (U) Carrier Middeck Locker 2.
    - 3. (U) Wt - 8 lbs, Vol - 2 cu ft, Power - None

4. (U) The objective of SDIO-501 was to acquire from the ground and track a retroreflector mounted on the Shuttle. The experiment was successful. The data were used to prepare for other experiments.



Mission STS-51J

- 1. (U) Launch Date: 3 October 1985
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: 254 nm (515 km) circular, Inclination 28.5°
- 6. (U) Contractor: Martin Marietta
  Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AFGL-407 (Measurement of Atmospheric Radiance Camera-Day/Night//MARC-DN)
  - \*\*b. (U) AMD-304 (Contrast Sensitivity Tester/CST)
  - \*\*c. (U) WINCON (Hatch Window Contamination Study)
  - \*\*d. (U) AMD-302 (Reaction Time and Time Perception Analyzer/RTPA)
  - \*\*e. (U) OASIS\* (OEX Autonomous Supporting Instrumentation System)
  - \*\*f. (U) AWS-301 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS II)
  - \*\*g. (U) GL-503 (Air Force Maui Optical Site/AMOS)
  - \*\*h. (U) AMD-201 (Visual Function Test in Space/VFT-1)



(U) AMD-501 (Visual Function Test in Space/VFT-2).

### 9. (U) Experiment Summary:

- a. (U) AFGL-407 (MARC-DN)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt 15 lbs, Vol 0.5 cu ft, Power None


(b)(1)



- b. (U) AMD-304 (CST)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt 15 lbs, Vol 1 cu ft, Power None
- 4. (U) The objective of AMD-304 was to measure changes during spaceflight in static contrast sensitivity. No useful flight data were obtained.
  - c. (U) WINCON
    - 1. (U) Sponsor information not available
    - 2. (U) Carrier information not available
- 3. (U) Wt information not available, Vol information not available, Power information not available
- 4. (U) The objective of WINCON was to investigate the contamination which builds up on the Shuttle windows and affects visibility. The experiment was only 15-20 percent successful due to poor design. The data were used to design a current experiment.
  - d. (U) AMD-302 (RTPA)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker



- (U) Wt 9 lbs, Vol 2 cu ft, Power None
- (U) The objective of AMD-302 was to collect information related to changes in decision time and perception of the passage of time during spaceflight. The experiment was 100 percent successful and contributed to the spaceflight data base.
  - (U) OASIS\* e.
  - f. (U) AWS-301 (CLOUDS II)
    - (U) See Mission STS-53 (1992)
  - <u>GL-503 (AMOS)</u> (U) g.
    - (U) See Mission STS-49 (1992)
  - h. AMD-201 (VFT-1) (U)
    - (U) See Mission STS-44 (1991)
  - (U) <u>AMD-501 (VFT-2)</u>
    - (U) See Mission STS-53 (1992)



STS-61A


- 1. (U) Launch Date: 30 October 1985
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 175 nm, Inclination 57.0°
- 6. (U) Contractor: NASA Goddard Space Flight Center
- 7. (U) Cost: \$0.035 million
- 8. (U) List of Experiments:
  - a. (U) DARPA-401 (Global Low Orbiting Message Relay/GLOMR)

- 9. Experiment Summary:
  - DARPA-401 (GLOMR) a.
    - (U) Sponsor DOD (DARPA)

IV-72 **UNCLASSIFIED** 

- 2. (U) Carrier GAS Can with ejection mechanism
- 3. (U) Wt 160 lbs, Vol 5 cu ft, Power None
- 4. (U) The objective of DARPA-401 was to demonstrate the feasibility of building and operating a small, low cost communications satellite and to demonstrate its military value. The experiment was 100 percent successful and has led to a number of continuing investigations into the military use of small, low cost satellites.

#### R. (U) <u>1986 MISSIONS</u>




- 1. (U) Launch Date: 12 January 1986
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 175 nm, Inclination 28.5°
- (U) Contractor: NASA Goddard Space Flight Center
- 7. (U) Cost: FLEX BEAM (\$0.010 million)
- 8. (U) List of Experiments:
  - a. (U) AFA-301 (Flexible Beam Experiment/FLEX BEAM)
  - b. (U) AFGL-402 (Particle Analysis Camera For Shuttle/PACS)

## 9. (U) Experiment Summary:

- a. (U) AFA-301 (FLEX BEAM)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier GAS Can
  - 3. (U) Wt 200 lbs, Vol 5 cu ft, Power None
- 4. (U) The objective of AFA-301 was to support research for large structures in space by measuring structural vibrations and properties. The experiment was only 25 percent successful. The data are being used to design more rigorous follow-on experiments.

X,

- b. (U) <u>AFGL-402 (PACS)</u>
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Hitchhiker G
  - 3. (U) Wt 99 lbs, Vol 8 cu ft, Power 21 W
- 4. (U) The objective of AFGL-402 was to measure the Shuttle's particulate environment. The experiment was 80 percent successful. The data are being used to help design Shuttle IR and optical experiments.





2. (U) Launch Vehicle: Space Shuttle

1. (U) Launch Date: 28 January 1986

- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: None (launch vehicle failure)
- 5. (U) Orbital Parameters: None (launch vehicle failure)
- 6. (U) Contractor: Martin Marietta
  Corporation
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)


- 9. (U) Experiment Summary:
  - (U) <u>AFTAC-301 (RME)</u>
  - 1. (U) See Mission STS-53 (1992)
  - 2. (U) Due to the loss of Space Shuttle Challenger, no data were obtained.





- 6. (U) Contractor: Lockheed
  Missiles and Space Company
- 7. (U) Cost: \$0.805 million8. (U) List of Experiments:
- a. (U) RADC-801 (Ducted
  - Ionosphere)

- 9. (U) Experiment Summary:
  - a. (U) RADC-801 (Ducted Ionosphere)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 35 lbs, Vol 1.2 cu ft, Power 18 W
- 3. (U) The objective of RADC-801 was to make direct measurements of HF radio propagation in elevated ionospheric ducts. Due to the loss of the host vehicle, no experimental data were obtained.



P87-1 POLAR BEAR


- 1. (U) Launch Date: 13 November 1986
- 2. (U) Launch Vehicle: Scout
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: 4 years
- 5. (U) Orbital Parameters: 540 nm circular, Inclination 90°
- 6. (U) Contractor: Johns Hopkins
  Applied Physics Lab
- 7. (U) Cost: \$12.4 million (booster not included)
- 8. (U) List of Experiments:
  - a. (U) AFGL-401
    (Auroral/Ionospheric Remote Sensor//AIRS)

- b. (U) RADC-301 (MATS)
- c. (U) DNA-301 (BEACON)

#### 9. (U) Experiment Summary:

- a. (U) <u>AFGL-401 (AIRS)</u>
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 20 lbs, Vol 2.2 cu ft, Power 17 W
- 3. (U) The objective of AFGL-401 was to obtain images of ionospheric features -- aurora and airglow -- using selected ultraviolet wavelength bands. The experiment was successful and provided an option for the Defense Meteorological Satellite Program (DMSP) to incorporate UV sensors in their plans for the late 1990s.
  - b. (U) RADC-301 (MATS)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 26 lbs, Vol 0.2 cu ft, Power 5.5 W
- 3. (U) The objective of RADC-301 was to prove the feasibility of communicating with a ground-based sensor from a satellite. The experiment was 90 percent successful. The data were used to determine requirements for future upgrades of the concept.
  - c. (U) <u>DNA-301 (BEACON)</u>
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 7 lbs, Vol 0.07 cu ft, Power 14 W
- 3. (U) The objective of DNA-301 was to investigate multiband RF propagation in the ionosphere. The experiment was 95 to 100 percent successful. The data were used to develop better nuclear weapons effects models and to develop natural environment scintillation models.


#### S. (U) <u>1988 MISSIONS</u>



- 1. (U) Launch Date: 7 January 1988
- 2. (U) Launch Vehicle: Balloon
- 3. (U) Launch Site: McMurdo Station,
  Antarctica
- 4. (U) Mission Duration: 1 week
- 5. (U) Orbital Parameters: Alt 110,000 ft
- 6. (U) Contractor: National Science Foundation and University of Florida
- 7. (U) Cost: \$1.318 million
- 8. (U) List of Experiments:
  - a. (U) DARPA-701 (Gamma Ray Advanced Detector/GRAD)

## 9. (U) Experiment Summary:

- a. (U) <u>DARPA-701 (GRAD)</u>
  - 1. (U) Sponsor DOD (DARPA)
  - 2. (U) Wt 150 lbs, Vol 5.0 cu ft, Power 20 W
- 3. (U) The objective of DARPA-701 was to evaluate the performance of new gamma ray detector materials in space. The experiment was 100 percent successful. The data were used to check out concepts regarding radiation of space objects. The data also provided good information about the supernova.




Mission STS-26

- 1. (U) Launch Date: 29 September 1988
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: information not available
- 8. (U) List of Experiments:
  - a. (U) OASIS\* (OEX
    Autonomous Supporting
    Instrumentation System)

#### 9. (U) Experiment Summary:

#### a. (U) OASIS\*




Mission STS-27

- 1. (U) Launch Date: 2 December 1988
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: Alt 270 nm, Inclination 57°
- 6. (U) Contractor: CRUX-A (NASA Goddard Space Flight Center)
- 7. (U) Cost: CRUX-A (\$0.010 million),
  Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) SD-301 (Cosmic Ray Upset Experiment/CRUX-A)
  - \*\*b. (U) GL-308 (Auroral Photography Experiment/APE-A)
  - \*\*c. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
  - \*\*d. (U) AWS-301 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS-1A)
  - \*\*e. (U) GL-503 (Air Force Maui Optical Site/AMOS)
  - \*\*f. (U) AMD-501 (Visual Function Test in Space/VFT-2)
  - g. (U) OASIS\* (OEX Autonomous Supporting Instrumentation System)
  - h. (U) IOCM\* (Interim Operational Contamination Monitor)
  - i. (U) Secure TV\*

- 9. (U) Experiment Summary:
  - a. (U) SD-301 (CRUX-A)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier GAS Can
    - 3. (U) Wt 225 lbs, Vol 5 cu ft, Power 12 W
- 4. (U) The objective of SD-301 (second flight) was to continue efforts to determine the cosmic ray induced error rate in a memory IC. The experiment was partially successful. The data were used to determine the validity of an analytical model.
  - b. (U) <u>GL-308 (APE-A)</u>
    - (U) See Mission STS-43 (1991)
  - c. (U) <u>AFTAC-301 (RME)</u>
    - (U) See Mission STS-53 (1992)
  - d. (U) AWS-301 (CLOUDS-1A)
    - (U) See Mission STS-53 (1992)
  - e. (U) GL-503 (AMOS)
    - (U) See Mission STS-49 (1992)
  - f. (U) AMD-501 (VFT-2)
    - (U) See Mission STS-53 (1992)
  - g. (U) OASIS\*
  - h. (U) <u>IOCM\*</u>
  - i. (U) Secure TV\*

1


#### T. (U) <u>1989 MISSIONS</u>



- (U) Launch Date: 13 March 1989
- (U) Launch Vehicle: Space Shuttle
- (U) Launch Site: KSC
- (U) Mission Duration: 5 days
- 5. (U) Orbital Parameters: Alt 163 nm, Inclination 28.5°
- (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - (U) GL-503 (Air Force Maui Optical Site/AMOS)

#### 9. Experiment Summary: (U)

- GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)




STS-30

- 1. (U) Launch Date: 4 May 1989
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: Alt 161 nm, Inclination 28.9°
- Contractor: Rockwell International 6. (U)
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - (U) GL-503 (Air Force Maui Optical Site/AMOS)

## SSFFF

#### 9. (U) Experiment Summary:

- a. (U) GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)



Mission STS-28

- 1. (U) Launch Date: 8 August 1989
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 6. (U) Contractor: HEIN-LO (NASA Goddard Space Flight Center)
- 7. (U) Cost: (MPEC and HEIN-LO \$0.052 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) NAVSPACECOM-701 (Latitude-Longitude Locator/L³)
  - \*\*b. (U) SDIO-902 (Shuttle Activation Monitor/SAM I)
  - c. (U) AFTAC-402 (Heavy Ion Environment at Low Altitude/HEIN-LO)




- \*\*e. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
- \*\*f. (U) AWS-301 (Clouds Logic to Optimize Use of Defense Systems/CLOUDS-1A)
- \*\*g. (U) GL-503 (Air Force Maui Optical Site/AMOS)
- \*\*h. (U) AMD-501 (Visual Function Test in Space/VFT-2)
- i. (U) APM\* (Ascent Particle Monitor)
- j. (U) IOCM\* (Interim Operational Contamination Monitor)





(U) MPEC (Multi-Purpose Experiment Canister)



- 9. (U) Experiment Summary:
  - a. (U) NAVSPACECOM-701 (L3)
    - 1. (U) Sponsor US Navy
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 12 lbs, Vol 1 cu ft, Power 115V AC Shuttle provided
- 4. (U) The objective of NAVSPACECOM-701 was to test and evaluate a system to locate, from space, surface targets to within 10 nm. The experiment was 100 percent successful. The data will be used to support the DOD MMIS initiatives.
  - b. (U) <u>SDIO-902 (SAM I)</u>
    - 1. (U) Sponsor DOD (SDIO)
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 52 lbs, Vol 2 cu ft, Power 26 W




## UCLESIFE

4. (U) The objective of SDIO-902 was to measure radiation with a view toward modeling induced activity of extended masses, i.e., spacecraft. The experiment was successful and will be used to prepare an experiment to obtain higher quality data.


## c. (U) AFTAC-402 (HEIN-LO)

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier GAS Can with opening lid
- 3. (U) Wt 170 lbs, Vol 5 cu ft, Power information not available
- 4. (U) The objective of AFTAC-402 was to measure fluxes and spectra of energetic ions at low orbital altitudes and at various inclinations. The experiment was 25 percent successful. The data were used in evaluating detector performance for free-flyer missions.






- (U) See Mission STS-53 (1992)
- f. (U) AWS-301 (CLOUDS-1A)
  - (U) See Mission STS-53 (1992)
- g. (U) <u>GL-503 (AMOS)</u>
  - (U) See Mission STS-49 (1992)
- h. (U) AMD-501 (VFT-2)
  - (U) See Mission STS-53 (1992)
- i. (U) <u>APM\*</u>
- j. (U) <u>IOCM\*</u>




- k. (U) Secure TV\*
- l. (U) MPEC
  - (U) See Mission STS-39 (1991)




IV-84
SECRETARIA (OCTOBER)

# IIIC ASSITE



- 1. (U) Launch Date: 18 October 1989
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 34.3°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) OASIS\* (OEX Autonomous Supporting Instrumentation Systems)
- \*\*b. (U) AFTAC-704/Sensor Technology Experiment/STEX)
- 9. (U) Experiment Summary:
  - a. (U) OASIS\*
  - b. (U) <u>AFTAC-704 (STEX)</u>
    - (U) See Mission STS-41 (1990)



- (U) Launch Date: 22 November 1989
- (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 6. (U) Contractor: CRUX-B (NASA Goddard Space Flight Center)

(b)(1)

- 7. (U) Cost: CRUX-B (\$0.010 million), Also See Para A, Page IV-2
- 8. (U) List of Experiments:
- \*\*a. (U) AWS-301 (Cloud Logic to Optimize Use for the Company of Defense Systems/CLOUDS 1-A)
  - b. (U) SD-301 (Cosmic Ray Upset Experiment)
    CRUX-B)




- \*\*c. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
- \*\*d. (U) GL-308 (Auroral Photography Experiment/APE-B)
- \*\*e. (U) GL-503 (Air Force Maui Optical Site/AMOS)
- \*\*f. (U) AMD-201 (Visual Function Test in Space/VFT-1)
- 9. (U) Experiment Summary:
  - a. (U) AWS-301 (CLOUDS 1-A)
    - (U) See Mission STS-53 (1992)
  - b. (U) <u>SD-301 (CRUX-B)</u>
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier GAS Can
    - 3. (U) Wt 180 lbs, Vol 5 cu ft, Power information not available
- 4. (U) The objective of SD-301 was to continue the investigation of the cosmic ray induced error rate in a memory IC. The experiment was successful. The data were used to determine the validity of the analytical model.
  - c. (U) <u>AFTAC-301 (RME)</u>
    - (U) See Mission STS-53 (1992)
  - d. (U) GL-308 (APE-B)
    - (U) See Mission STS-43 (1991)
  - e. (U) GL-503 (AMOS)
    - (U) See Mission STS-49 (1992)

IV-86
UNCLASSIFIED

## f. (U) AMD-201 (VFT-1)

(U) See Mission STS-53 (1992)

# U. (U) 1990 MISSIONS




Mission STS-32

- 1. (U) Launch Date: 9 January 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 10 days
- 5. (U) Orbital Parameters: Alt 190 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) NAVSPACECOM-701 (Latitude/Longitude Locator/L³)
  - \*\*b. (U) GL-503 (Air Force Maui Optical Site/AMOS)
    - c. (U) IOCM\* (Interim Operational Contamination Monitor)

# 9. (U) Experiment Summary:

- a. (U) NAVSPACECOM-701 (L<sup>3</sup>)
  - 1. (U) Sponsor US Navy
  - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt 40 lbs, Vol 1 Locker, Power 115V AC Shuttle provided

- 4. (U) The objective of NAVSPACECOM-701 was to test and evaluate a space sextant/camera system to geolocate surface targets to within 10 nm. The experiment was successful and provides a system to support DOD MMIS and NASA Earth observation programs.
  - b. (U) GL-503 (AMOS)
    - (U) See Mission STS-49 (1992)
  - c. (U) <u>IOCM\*</u>



Mission STS-36


- 1. (U) Launch Date: 28 February 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 5 days
- 5. (U) Orbital Parameters: Alt 135 nm, Inclination 62°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AMD-201 (Visual Function Test in Space/VFT-1)
  - \*\*b. (U) AMD-501 (Visual Function Test in Space/VFT-2)
  - \*\*c. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)

- 9. (U) Experiment Summary:
  - a. (U) AMD-201 (VFT-1)
    - (U) See Mission STS-44 (1991)
  - b. (U) AMD-501 (VFT-2)
    - (U) See Mission STS-53 (1992)

IV-88 UNCLASSIFIED

#### c. (U) <u>AFTAC-301 (RME)</u>

(U) See Mission STS-53 (1992)



- 1. (U) Launch Date: 11 April 1990
- 2. (U) Launch Vehicle: Atlas E/Altair
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: Not completed
- 5. (U) Orbital Parameters: A406 nm, P3347 nm, Inclination 89.9°
- 6. (U) Contractor: Defense Systems Inc.
- 7. (U) Cost: \$22.0 million
- 8. (U) List of Experiments:
  - a. (U) RADC-501 (Transceiver Experiment/TEX)
  - b. (U) NSSA-602 (Selective Communications Experiment/SCE)
  - c. (U) NOC-602 (Polar Orbiting Geomagnetic Survey/POGS)
  - d. (U) STC-701 (Solid State Recorder/SSR)
  - e. (U) SD-701 (Prototype Deployment Device/PDD)

# 9. (U) Experiment Summary:

- a. (U) RADC-501 (TEX)
  - 1. (U) Sponsor US Air Force
- 2. (U) Wt information not available, Vol information not available, Power information not available
- 3. (U) The objective of RADC-501 was to prove the feasibility of communicating with a ground-based sensor. The experiment was 90 percent successful. The data were used to check the performance of the equipment inside the sensor.

#### b. (U) <u>NSSA-602 (SCE)</u>

- 1. (U) Sponsor US Navy
- 2. (U) Wt information not available, Vol information not available, Power information not available
- 3. (U) NSSA-602 is fully operational and successfully demonstrating store and forward communications.

### c. (U) <u>NOC-601 (POGS)</u>


- 1. (U) Sponsor US Navy
- 2. (U) Wt 11 lbs, Vol 0.2 cu ft, Power 2 W
- 3. (U) The objective of NOC-601 is to provide data for the world magnetic model which is prepared every 5 years. The overall mission is successful and has provided substantial data.

#### d. (U) <u>STC-701 (SSR)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Wt 5.1 lbs, Vol 0.7 cu ft, Power 4 W
- 3. (U) The objective of STC-701 is to demonstrate a solid state recorder as a viable alternative to magnetic storage devices. The experiment has been fully successful to date. The SSR has operated normally and free of errors.

# e. (U) <u>SD-701 (PDD)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Wt information not available, Vol information not available, Power information not available
- 3. (U) The objective of SD-701 was to test a new latching device. The experiment was 100 percent successful and demonstrated that the latch can be used with fairly heavy secondary payloads.




Mission STS-31

- 1. (U) Launch Date: 24 April 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 330 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)
  - \*\*b. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
    - c. (U) APM\* (Ascent Particle Monitor)

# 9. (U) Experiment Summary:

- a. (U) GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)
- b. (U) AFTAC-301 (RME)
  - (U) See Mission STS-53 (1992)
- c. (U) <u>APM\*</u>



Mission P86-1 CRRES

- 1. (U) Launch Date: 25 July 1990
- 2. (U) Launch Vehicle: Atlas/Centaur
- 3. (U) Launch Site: ETR
- 4. (U) Mission Duration: 3 years (est)
- 5. (U) Orbital Parameters: A22,350 nm, P218 nm, Inclination 18°
- 6. (U) Contractor: Ball Space Systems Division
- 7. (U) Cost: \$97.0 million
- 8. (U) List of Experiments:
  - a. (U) AFGL-701 (Space Radiation/SPACERAD)


- b. (U) ONR-307 (Energetic Particles and Ion Composition/EPIC)
- c. (U) ONR-604 (Isotopes in Solar Flares/SOLAR FLARES II)
- d. (U) AFAPL-801 (High Efficiency Solar Panels/HESP)
- e. (U) NRL-701 (Low Altitude Satellite Studies of Ionospheric Irregularities/LASSII)

# 9. (U) Experiment Summary:

- a. (U) AFGL-701 (SPACERAD)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 225 lbs, Vol 3.3 cu ft, Power 75 W
- 3. (U) The objectives of AFGL-701 were to space qualify and test advanced microelectronics in space and to define the radiation environment. The experiment was fully successful. The data will be used to improve radiation models, to predict anomalies in systems, and to protect man in space.
  - b. (U) ONR-307 (EPIC)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 25 lbs, Vol 0.8 cu ft, Power 6 W
- 3. (U) The objective of ONR-307 was to characterize the dynamic behavior of the radiation belts by measuring intensity and energy spectra of energetic electrons, protons, and ions. All instruments have functioned normally. The data will be used to make models and support communications research.
  - c. (U) ONR-604 (SOLAR FLARES II)
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 32 lbs, Vol 1.2 cu ft, Power 5.3 W

IV-92 UNCLASSIFIED

- 3. (U) The objective of ONR-604 was to measure isotropic and chemical composition and energy spectra in solar flare accelerated nuclei and in interplanetary charged particle radiation. The experiment was successful and will contribute to the data base for solar flare studies.
  - d. (U) AFAPL-801 (HESP)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Wt 14 lbs, Vol 0.14 cu ft, Power 15 W
- 3. (U) The objective of AFAPL-801 was to demonstrate and evaluate in space a high efficiency solar panel. The experiment was 100 percent successful. Data from the experiment will be used to prepare a design handbook.
  - e. (U) <u>NRL-701 (LASSII)</u>
    - 1. (U) Sponsor US Navy
    - 2. (U) Wt 39 lbs, Vol information not available, Power 38 W
- 3. (U) The objective of NRL-701 was to study the naturally occurring and artificially created irregularities in the ionosphere. The experiment was 100 percent successful and will make a major improvement in the ionospheric data base.



Missior STS-41

- 1. (U) Launch Date: 6 October 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AFTAC-704 (Sensor Technology Experiment/STEX)
  - \*\*b. (U) GL-503 (Air Force Maui Optical Site/AMOS)




# \*\*c. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)

- 9. (U) Experiment Summary:
  - a. (U) AFTAC-704 (STEX)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 36 lbs, Vol 2 cu ft, Power None



- b. (U) GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)
- c. (U) <u>AFTAC-301 (RME)</u>
  - (U) See Mission STS-53 (1992)




Mission STS-38

- 1. (U) Launch Date: 15 November 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 5 days


(b)(i)

- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) AMD-201 (Visual Function Test in Space/VFT-1)
  - \*\*b. (U) GL-308 (Auroral Photography Experiment/APE-B)



- \*\*c. (U) GL-503 (Air Force Maui Optical Site/AMOS)
- \*\*d. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
- e. (U) APM\* (Ascent Particle Monitor)
- \*\*f. (U) HSD-701 (Spaceborne Direct View Optical System I/SpaDVOS-1)
- 9. (U) Experiment Summary:
  - a. (U) AMD-201 (VFT-1)
    - (U) See Mission STS-44 (1991)
  - b. (U) <u>GL-308 (APE-B)</u>
    - (U) See Mission STS-44 (1991)
  - c. (U) <u>GL-503 (AMOS)</u>
    - (U) See Mission STS-49 (1992)
  - d. (U) <u>AFTAC-301 (RME)</u>
    - (U) See Mission STS-53 (1992)
  - e. (U) <u>APM\*</u>
  - f. (U) HSD-701 (SpaDVOS-1)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 45 lbs, Vol 1.5 Lockers, Power 11 W
  - 4. (U) The objective of HSD-701 was to determine observer performance levels for space to ground viewing using a direct view optical system. After an inital flight, the SpaDVOS project was terminated.

K.




Mission STS-35

- 1. (U) Launch Date: 2 December 1990
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 190 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)
  - \*\*b. (U) AFTAC-301(Radiation Monitoring Equipment/RME)

# 9. (U) Experiment Summary:

- a. (U) GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)
- b. (U) <u>AFTAC-301 (RME)</u>
  - (U) See Mission STS-53 (1992)

# V. (U) <u>1991 MISSIONS</u>




Mission STS-37

- 1. (U) Launch Date: 5 April 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 243 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)

IV-96 UNCLASSIFIED

- \*\*b. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
  - c. (U) APM\* (Ascent Particle Monitor)
- 9. (U) Experiment Summary:
  - a. (U) GL-503 (AMOS)
    - (U) See Mission STS-49 (1992)
  - b. (U) <u>AFTAC-301 (RME)</u>
    - (U) See Mission STS-53 (1992)
  - c. (U) <u>APM\*</u>



Mission STS-39

- 1. (U) Launch Date: 28 April 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 140 nm, Inclination 57°
- 6. (U) Contractor:
  - a. (U) Middeck Lockers Rockwell International
  - b. (U) Air Force Program-675 Lockheed Missiles and Space Company
  - c. (U) SDIO Infrared Background
    Signature Survey (IBSS\*) STP
    (managing); Messerschmitt-BölkowBlohn GMBH; Defense Systems
    Inc.; Physical Science Inc.
  - d. (U) Space Test Payload-1 (STP-1) -NASA Goddard Space Flight Center
- 7. (U) Cost:
  - \*\*a. (U) Middeck Lockers See Para A, Page IV-2
    - b. (U) AFP-675 \$97.0 million
    - c. (U) IBSS\* N/A (full SDIO funding; STP managing mission)

- d. (U) STP-1 \$4.0 million
- 8. (U) List of Experiments:
  - \*\*a. (U) SSD-105 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS-1A)
  - \*\*b. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
  - \*\*c. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
    - d. (U) AFGL-201 (Cryogenic Infrared Radiance Instrument for Shuttle/CIRRIS 1A) [AFP-675]
    - e. (U) NRL-803 (Far Ultraviolet Imaging and Photometry or Far Ultraviolet Camera/FAR UV) [AFP-675]
    - f. (U) AFGL-801A (Horizon Ultraviolet Program/HUP) [AFP-675]
  - g: (U) AFGL-804A (Quadruple Ion/Neutral Mass Spectrometer//QINMS) [AFP-675]
  - h. (U) AFTAC-801 (Uniformly Redundant Arrays/URA) [AFP-675]
    - i. (U) AIS\* (Arizona Imager Spectrograph) [IBSS\*]
  - j. (U) CIV\* (Critical Ionization Velocity)
    [IBSS\*]
  - k. (U) CRO\* (Chemical Release Observation) [IBSS\*]
  - 1. (U) IRS\* (Infrared Sensor) [IBSS\*]

IV-98 UNCLASSIFIED

- m. (U) L<sup>3</sup>TV\* (Low Light Level TV) [IBSS\*]
- n. (U) NRL-904 (Ultraviolet Limb Imaging Experiment/UVLIM) [STP-1]
- o. (U) SD-602 (Advanced Liquid Feed Experiment/ALFE) [STP-1]
- p. (U) AFGL-501 (Spacecraft Kinetic Infrared Test/SKIRT) [STP-1]
- q. (U) APM\* -- 2 units (Ascent Particle Monitor) [STP-1]
- r. (U) DSE\* (Data Systems Experiment)
  [STP-1]
- s. (U) MPEC (Multi-Purpose Experiment Canister)

# 9. (U) Experiment Summary:

- a. (U) SSD-105 (CLOUDS-1A)
  - (U) See Mission STS-53 (1992)
- b. (U) <u>RME</u>
  - (U) See Mission STS-53 (1992)
- c. (U) <u>UVPI\*</u>
- d. (U) AFGL-201 (CIRRIS 1A)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Experiment Support System
  - 3. (U) Wt 3600 lbs, Vol 74 cu ft, Power 250 W

IV-99 UNCLASSIFIED

4. (U) The objective of AFGL-201 was to measure with high precision the medium and long wavelength IR auroral and airglow background. The experiment was 100 percent successful. The data will be used to optimize surveillance and engagement sensors for space defense and upgrade high altitude atmospheric models.

### e. (U) NRL-803 (FAR UV)

- 1. (U) Sponsor US Navy
- 2. (U) Carrier Experiment Support System
- 3. (U) Wt 550 lbs, Vol 38.2 cu ft, Power 60 W
- 4. (U) The objective of NRL-803 was to obtain imagery and photometry of emission phenomena in far UV wavelengths. The experiment was 80 percent successful. The data will be provided to the background data base sponsored by SDIO.

# f. (U) AFGL-801 (HUP)

- 1. (U) Sponsor US Navy
- 2. (U) Carrier Experiment Support Systém
- 3. (U) Wt 55 lbs, Vol 3.8 cu ft, Power 14 W
- 4. (U) The objective of AFGL-801 was to establish the value and variability of the atmospheric brightness in the UV when viewing the horizon from space. Data will be used to evaluate horizon track for pointing/control and the use of UV for surveillance. Due to tape recorder failure, only 50 percent of planned data were obtained. The data will be provided to the SDIO sensor data base.

# g. (U) <u>AFGL-804 (QINMS)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Experiment Support System
- 3. (U) Wt 20 lbs, Vol 0.3 cu ft, Power 15 W
- 4. (U) The objective of AFGL-804 was to measure contamination such as H<sub>2</sub>O and CO<sub>2</sub> in the vicinity of the CIRRIS infrared telescope. The experiment was 80

VI-100 UNCLASSIFIED




(U--Continued) percent successful. The data will be used to evaluate the effect of contamination on the CIRRIS instrument.

- h. (U) AFTAC-801 (URA)
  - 1. (U) Sponsor US Air Force
  - 2. (U) Carrier Experiment Support System
  - 3. (U) Wt 75 lbs, Vol 4.6 cu ft, Power 10 W


(h)(1)

4.

- i. (U) <u>AIS\*</u>
- j. (U) <u>CIV\*</u>
- k. (U) <u>CRO\*</u>
- l. (U) <u>IRS\*</u>
- m. (U)  $L^3TV^*$
- n. (U) <u>NRL-904 (UVLIM)</u>
  - 1. (U) Sponsor US Navy
  - 2. (U) Carrier Hitchhiker M
  - 3. (U) Wt 360 lbs, Vol 7 cu ft, Power 56 W
- 4. (U) The objective of NRL-904 was to characterize the F2 layer of the ionosphere by observing EUV emissions at Shuttle altitudes. The experiment was 100 percent successful. The data will be used to build a map of the ionosphere to support the development of remote sensing and sensors.
  - o. (U) <u>SD-602 (ALFE)</u>
    - 1. (U) Sponsor US Air Force



- 2. (U) Carrier Hitchhiker M
- 3. (U) Wt 280 lbs, Vol 1 cu ft, Power 500 W
- 4. (U) The objective of SD-602 was to evaluate an advanced liquid feed system. The experiment was 100 percent successful. The data will be used to evaluate the feasibility and performance of the system.
  - p. (U) <u>AFGL-501 (SKIRT)</u>
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Hitchhiker M
    - 3. (U) Wt 330 lbs, Vol 2.6 cu ft, Power 50 W
- 4. (U) The objective of AFGL-501 was to measure infrared emissions produced by spacecraft optical surfaces in low Earth orbit. The experiment was 100 percent successful. The data will be used to optimize surveillance and engagement sensors for space defense.
  - q. (U) <u>APM\*</u> (2 units)
  - r. (U) DSE\* (NASA Experiment)
  - s. (U) <u>MPEC</u>
- (U) MPEC is a classified cargo bay experiment. The carrier is a modified GAS Can. Deployment of the experiment was successful. No other information is available.




- 1. (U) Launch Date: 29 June 1991
- 2. (U) Launch Vehicle: Scout
- 3. (U) Launch Site: WTR
- 4. (U) Mission Duration: information not available
- 5. (U) Orbital Parameters: A470 nm, P420 nm, Inclination Polar
- 6. (U) Contractor: Defense Systems Inc.
- 7. (U) Cost: \$3.3 million
- 8. (U) List of Experiments:
  - a. (U) RADC-802 (Radiation Experiment/REX)

9. (U) Experiment Summary:

8.0 W


- a. (U) <u>RADC-802 (REX)</u>
  - 1. (U) Sponsor US Air Force
  - 2. (U) Wt 175 lbs (spacecraft), Vol information not available, Power -
- 3. (U) The objective of RADC-802 is to study the effects of electron density irregularities on transionospheric radio signals. The experiment has been 100 percent successful to date. The data will be used to support improvements in military communications.



Mission STS-43

- 1. (U) Launch Date: 2 August 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 9 days
- 5. (U) Orbital Parameters: 160 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)
  - \*\*b. (U) GL-308 (Auroral Photography Experiment/APE-B)
  - \*\*c. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
- 9. (U) Experiment Summary:
  - a. (U) <u>GL-503 (AMOS)</u>
    - (U) See Mission STS-49 (1992)
  - b. (U) GL-308 (APE-B)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 18.9 lbs, Vol 0.4 cu ft, Power None
- 4. (U) The objective of the APE series of experiments is to characterize optical emissions induced by the space environment on spacecraft surfaces. The experiments have been 100 percent successful. The spectra obtained are used to validate the DOD satellite signature code.
  - c. (U) <u>UVPI\*</u>

IV-104 UNCLASSIFIED



Mission STS-48


- 1. (U) Launch Date: 12 September 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 6 days
- 5. (U) Orbital Parameters: Alt 292 nm, Inclination 57°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
- \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)
- \*\*b. (U) SDIO-904 (Cosmic Radiation Effects and Activation Monitor/CREAM)
- \*\*c. (U) SDIO-902 (Shuttle Activation Monitor/SAM I)
- \*\*d. (U) AFTAC-301 (Radiation Monitoring Equipment/RME)
  - e. (U) APM\* (Ascent Particle Monitor)

# 9. (U) Experiment Summary:

- a. (U) GL-503 (AMOS)
  - (U) See Mission STS-49 (1992)
- b. (U) SDIO-904 (CREAM)
  - (U) See Mission STS-53 (1992)
- c. (U) SDIO-902 (SAM I)
  - (U) See Mission STS-44 (1991)
- d. (U) AFTAC-301 (RME)
  - (U) See Mission STS-53 (1992)

IV-105 UNCLASSIFIED

# e. (U) APM\*



Mission STS-44

- 1. (U) Launch Date: 24 November 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 195 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) USAIC-101 (TERRA SCOUT)
  - \*\*b. (U) AFSPACECOM-702 (BATTLEVIEW) [M88-1 reflight]
  - \*\*c. (U) OPNAV-701 (Maritime Observation Experiments in Space/MOSES)
    [M88-1 reflight]




- \*\*e. (U) GL-503 (Air Force Maui Optical Site/AMOS) [also known as AMOS Calibration Test/ACT]
- \*\*f. (U) SDIO-904 (Cosmic Radiation Effects and Activation Monitor/CREAM)
- \*\*g. (U) AFTAC-301 (Radiation Monitoring Equipment/RME) [also known as HSD-101]
- \*\*h. (U) SDIO-902 (Shuttle Activation Monitor/SAM I)

IV-106



- \*\*i. (U) AMD-201 (Visual Function Test in Space/VFT-1) [also known as HSD-201 (Visual Function Tester, Version 1/VFT-1)]
- \*\*j. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
- \*\*k. (U) IOCM\* (Interim Operational Contamination Monitor)
  - 1. (U) APM\* (Ascent Particle Monitor)
- 9. (U) Experiment Summary:
  - a. (U) USAIC-101 (TERRA SCOUT)
    - 1. (U) Sponsor US Army
    - 2. (U) Carrier Middeck Locker
- 4. (b)
  - b. (U) AFSPACECOM-702 (BATTLEVIEW)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt information not available, Vol information not available, Power information not available
- 4.

# e. (U) <u>APM\*</u>



Mission STS-44

- 1. (U) Launch Date: 24 November 1991
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 195 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) USAIC-101 (TERRA SCOUT)
  - \*\*b. (U) AFSPACECOM-702 (BATTLEVIEW) [M88-1 reflight]
  - \*\*c. (U) OPNAV-701 (Maritime Observation Experiments in Space/MOSES)
    [M88-1 reflight]



- \*\*e. (U) GL-503 (Air Force Maui Optical Site/AMOS) [also known as AMOS Calibration Test/ACT]
- \*\*f. (U) SDIO-904 (Cosmic Radiation Effects and Activation Monitor/CREAM)
- \*\*g. (U) AFTAC-301 (Radiation Monitoring Equipment/RME) [also known as HSD-101]
- \*\*h. (U) SDIO-902 (Shuttle Activation Monitor/SAM I)



- \*\*i. (U) AMD-201 (Visual Function Test in Space/VFT-1) [also known as HSD-201 (Visual Function Tester, Version 1/VFT-1)]
- \*\*j. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
- \*\*k. (U) IOCM\* (Interim Operational Contamination Monitor)
  - 1. (U) APM\* (Ascent Particle Monitor)
- 9. (U) Experiment Summary:
  - a. (U) USAIC-101 (TERRA SCOUT)
    - 1. (U) Sponsor US Army
    - 2. (U) Carrier Middeck Locker
    - 3.
- 4. (b)c
  - b. (U) AFSPACECOM-702 (BATTLEVIEW)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
  - 3. (U) Wt information not available, Vol information not available, Power information not available
- 4.

# c. (U) <u>OPNAV-701 (MOSES)</u>

- 1. (U) Sponsor US Navy
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt information not available, Vol 1, Locker, Power None



đ.

- annor US Novy
- 1. (U) Sponsor US Navy
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt information not available, Vol information not available, Power information not available




- e. (U) GL-503 (AMOS/ACT)
  - (U) See Mission STS-49 (1992)
- f. (U) SDIO-904 (CREAM)
  - (U) See Mission STS-53 (1992)
- g. (U) AFTAC-301 (RME)
  - (U) See Mission STS-53 (1992)
- h. (U) <u>SDIO-902 (SAM I)</u>
  - 1. (U) Sponsor Strategic Defense Initiative Organization (SDIO)

IV-108

- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 24 kg, Vol 2 cu ft, Power 26 W
- 4. (U) The objective of the SAM I series of experiments was to measure background gamma ray flux in the 0.2-0.8 MV spectral range on Orbiter flights to characterize variance versus set parameters. The experiments have been 100 percent successful to date. The data will contribute to manned spacecraft radiation models.
  - i. (U) AMD-201 (VFT-1)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier Middeck Locker
    - 3. (U) Wt 6.6 lbs, Vol 1 cu ft, Power None
- 4. (U) The objective of the VFT-1 series of experiments was to determine the effects of microgravity on several vision parameters. The experiments have been 100 percent successful to date. The data will be used to establish a baseline for the ability of man in space to see objects.
  - j. (U) <u>UVPI\*</u>
  - k. (U) <u>IOCM\*</u>
  - 1. (U) <u>APM\*</u>

## W. (U) <u>1992 MISSIONS</u>




Mission STS-42

- 1. (U) Launch Date: 22 January 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 162 nm, Inclination 57°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: (See Para A, Page IV-2), NPS-603 (\$10.0 Thousand), AFGL-502 (\$17.0 Thousand)
- 8. (U) List of Experiments:
  - a. (U) HSD-101 (Radiation Monitoring Equipment III/RME III)
  - b. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
  - c. (U) NPS-603 (Sapce Thermo-Acoustic Refrigerator/STAR)
  - d. (U) AFGL-502 (Visual Photometric Experiment/VIPER)

# 9. (U) Experiment Summary:

- \*\*a. (U) <u>HSD-101 (RME)</u>
  - (U) See Mission STS-53 (1992)
  - b. (U) <u>UVPI\*</u>
  - c. (U) NPS-603 (STAR)
    - 1. (U) Sponsor US Navy
    - 2. (U) Carrier GAS Can
    - 3. (U) Wt 199 lbs, Vol 2 cu ft, Power 700 W-hr provided by experiment

- 4. (U) The objective of NPS-603 was to demonstrate a refrigerator which uses sound to produce cooling in a closed cycle without sliding seals. The experiment was 75 percent successful. Lessons learned and components of the experiment will go into two follow-on experiments.
  - d. (U) AFGL-502 (VIPER)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier GAS Can with opening lid
- 3. (U) Wt information not available, Vol 5 cu ft, Power internal batteries
- 4. (U) The objective of AFGL-502 was to measure emmissions of faint background objects, i.e., GALAXIES, at various wavelengths. The experiment was 50 percent successful. Data will be used in a modeling effort to create visual scenes of the sky.




Mission STS-45

- 1. (U) Launch Date: 24 March 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 9 days
- (U) Orbital Parameters: Alt 160 nm, Inclination 57°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) SSD-105 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS-1A)
  - \*\*b. (U) HSD-101 (Radiation Monitoring Equipment/RME III)
  - \*\*c. (U) ASPWS-701 (Space Tissue Loss Model/STL)
  - d. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
  - \*\*e. (U) AMD-501 (Visual Function Test in

Space/VFT-2) [also known as HSD-501 (Visual Function Tester, Version 2 (VFT-2)]

- 9. (U) Experiment Summary:
  - \*\*a. (U) <u>SSD-105 (CLOUDS-1A)</u>
    - (U) See Mission STS-53 (1992)
  - \*\*b. (U) HSD-101 (RME III)
    - (U) See Mission STS-53 (1992)
  - \*\*c. (U) <u>ASPWS-701 (STL)</u>
    - (U) See Mission STS-53 (1992)
    - d. (U) <u>UVPI\*</u>
  - \*\*e. (U) AMD-501 (VFT-2)
    - (U) See Mission STS-53 (1992)



Mission STS-49

- (U) Launch Date: 7 May 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 7 days
- 5. (U) Orbital Parameters: Alt 183 nm, Inclination 28.4°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - \*\*a. (U) GL-503 (Air Force Maui Optical Site/AMOS)
    - b. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)


IV-112 UNCLASSIFIED

# 9. (U) Experiment Summary:

# \*\*a. (U) <u>GL-503 (AMOS)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Mideck Locker
- 3. (U) Wt None, Vol None, Power None
- 4. (U) The objective of the AMOS series of experiments is to measure the signature of a spacecraft when interacting with the atmosphere and to calibrate the optical site at Maui. Except for a limited number of missed observations because of Shuttle scheduling, the experiments have been 100% successful. The data are provided to the Plume Data Center.

# b. (U) <u>UVPI</u>\*




Mission STS-50

- 1. (U) Launch Date: 25 June 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 14 Days
- 5. (U) Orbital Parameters: Alt 160 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)

# 9. (U) Experiment Summary:


(U) <u>UVPI\*</u>



Mission STS-46

- 1. (U) Launch Date: 31 July 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 230 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: \$1.051 Million, Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
  - b. (U) AFGL-703 (Shuttle Potential and Return Electron Experiment/SPREE)

- 9. (U) Experiment Summary:
  - a. (U) <u>UVPI\*</u>
  - b. (U) <u>AFGL-703 (SPREE)</u>
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier MPESS (Mission Peculiar Experiment Support Structure)
    - 3. (U) Wt 80 lbs, Vol 4.7 cu ft, Power 73 W
- 4. (U) The objective of AFGL-703 was to determine Space Shuttle charging levels during deployment and operation of the electrodynamic satellite on the Shuttle, and to measure electron return currents to the Shuttle during tether operations. The experiment was partially successful despite the inability of the tether to deploy completely as planned. The experiment provided useful data for evaluating the feasibility of a space tether.




Mission S92-2

- 1. (U) Launch Date: 14 August 1992
- 2. (U) Launch Vehicle: Russian RESURS-F1
- 3. (U) Launch Site: Plesetsk, Russia
- 4. (U) Mission Duration: 14 days
- 5. (U) Orbital Parameters: A126 nm, P117 nm, Inclination 82.57°
- 6. (U) Contractor: INTEX Inc. and Moscow State University
- 7. (U) Cost: \$180,000
- 8. (U) List of Experiments:
  - \*\*a. (U) NRL-200 (Be<sup>7</sup> Distribution in the Upper Atmosphere/BINRAD)


# 9. (U) Experiment Summary:

(U) The BINRAD experiment failed to deploy due to premature closure during launch of the lid to the Scientific Equipment Container. No useful experiment data were obtained.



Mission STS-53


- 1. (U) Launch Date: 2 December 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 4 days
- 5. (U) Orbital Parameters: Alt 200 nm, Inclination 57°
- 6. (U) Contractor:
  - a. (U) Middeck Lockers Rockwell International
  - b. (U) Hitchhikers NASA Goddard Space Flight Center
- 7. (U) Cost:
  - a. (U) Middeck Lockers See Para A, Page IV-2
  - b. (U) Hitchhikers \$935,000
- 8. (U) List of Experiments:
  - \*\*a. (U) C2NVEO-101 (Battlefield Laser Acquisition Test/BLAST)



Mission STS-46

- 1. (U) Launch Date: 31 July 1992
- 2. (U) Launch Vehicle: Space Shuttle
- 3. (U) Launch Site: KSC
- 4. (U) Mission Duration: 8 days
- 5. (U) Orbital Parameters: Alt 230 nm, Inclination 28.5°
- 6. (U) Contractor: Rockwell International
- 7. (U) Cost: \$1.051 Million, Also See Para A, Page IV-2
- 8. (U) List of Experiments:
  - a. (U) UVPI\* (Ultraviolet Plume Imager/Instrument)
  - b. (U) AFGL-703 (Shuttle Potential and Return Electron Experiment/SPREE)

- 9. (U) Experiment Summary:
  - a. (U) <u>UVPI\*</u>
  - b. (U) AFGL-703 (SPREE)
    - 1. (U) Sponsor US Air Force
    - 2. (U) Carrier MPESS (Mission Peculiar Experiment Support Structure)
    - 3. (U) Wt 80 lbs, Vol 4.7 cu ft, Power 73 W
- 4. (U) The objective of AFGL-703 was to determine Space Shuttle charging levels during deployment and operation of the electrodynamic satellite on the Shuttle, and to measure electron return currents to the Shuttle during tether operations. The experiment was partially successful despite the inability of the tether to deploy completely as planned. The experiment provided useful data for evaluating the feasibility of a space tether.




Mission S92-2

- Launch Date: 14 August 1992 (U)
- (U) Launch Vehicle: Russian **RESURS-F1**
- (U) Launch Site: Plesetsk, Russia
- (U)Mission Duration: 14 days
- Orbital Parameters: A126 nm, (U) P117 nm, Inclination 82.57°
- 6. Contractor: INTEX Inc. and (U) Moscow State University
- 7. Cost: \$180,000 (U)
- 8. List of Experiments: (U)
  - (U) NRL-200 (Be<sup>7</sup> Distribution in the Upper Atmosphere/BINRAD)

#### 9. Experiment Summary:

(U) The BINRAD experiment failed to deploy due to premature closure during launch of the lid to the Scientific Equipment Container. No useful experiment data were obtained.



Mission STS-53

- Launch Date: 2 December 1992 (U) (ህ)
- Launch Vehicle: Space Shuttle 3. (U)Launch Site: KSC
- 4. (U)
- Mission Duration: 4 days (U) Orbital Parameters: Alt 200 nm, Inclination 57°
- 6. (U) Contractor:
  - a. (U) Middeck Lockers Rockwell International
  - Hitchhikers NASA Goddard Space b. (U) Flight Center
- 7. (U) Cost:
  - Middeck Lockers See Para A, Page a. (U) IV-2
  - Hitchhikers \$935,000 b. (V)
- 8. (U) List of Experiments:
  - C2NVEO-101 (Battlefield Laser (U) Acquisition Test/BLAST)

- \*\*b. (U) SSD-105 (Cloud Logic to Optimize Use of Defense Systems/CLOUDS-1A)
- \*\*c. (U) SDIO-904 (Cosmic Radiation Effects and Activation Monitor/CREAM)
- \*\*d. (U) NAVSPACECOM-901 (Hand-held, Earth-oriented, Real-time, Cooperative, User-friendly, Location-targeting, and Environmental System/HERCULES)
- \*\*e. (U) IDR-501 (Micorencapsulation of Drugs in the Microgravity
  Environment of the Space Shuttle I/MICROCAPS I or Microcapsules in Space/MIS-1)
  - (U) HSD-101 (Radiation Monitoring Equipment/RME III)
  - (U) AMD-501 (Visual Function Test in Space/VFT-2)
  - (U) WRDC-001 (Cryogenic Heat Pipe Experiment/CRYOHP)

(u). ASPWS-701 (Space Tissue

- (U) GL-601 (Shuttle Glow/GLO)
- a. (U) C2NVEO-101 (BLAST)

(U) Experiment Summary:

9.

- 1. (U) Sponsor US Navy
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 75 lbs, Vol 2 Lockers, Power battery-powered

i.

IV-116 UNCLASSIFIED

Jester durped

4. (U) The objective of C2NVEO-101 was to evaluate the concept of utilizing a spaceborne laser receiver to detect laser energy and to provide a laser communications uplink for transmitting Global Positioning System (GPS) information from specific ground-based test locations. The experiment was approximately 20 percent successful. Data obtained were used to prepare a follow-on experiment.

#### b. (U) <u>SSD-105 (CLOUDS-1A)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Middeck locker
- 3. (U) Wt 20 lbs, Vol 0.7 cu ft, Power None
- 4. (U) The objective of the CLOUDS series of experiments is to quantify the variation in apparent cloud cover as a function of the angle at which the clouds are viewed. The experiments to date have been 100 percent successful. Experiment data will go into the data bank for the next generation DMSP. In the interim, experiment data will be placed in the DMSP data archives where it will be available for civilian or military use.

## c. (U) SDIO-904 (CREAM)

- 1. (U) Sponsor DOD (Strategic Defense Initiative Organization)
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 9.2 lbs, Vol 0.5 cu ft, Power 5 W
- 4. (U) The objective of the CREAM series of experiments is to measure cosmic ray and Earth's trapped radiation energy depositions and induced radioactvity inside crew compartments of manned spacecraft. The experiments to date have been 100 percent successful and will contribute to radiation models for manned spacecraft.

## d. (U) NAVSPACECOM-901 (HERCULES)

- 1. (U) Sponsor US Navy and US Army, Supported by ARPA and NASA
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 53.9 lbs, Vol 3 Lockers, Power 70 W

4. (U) The objective of the HERCULES series of experiments is to test and evaluate a CCD/Locator system which will determine the surface location, to within one nautical mile, of oceanographic and meteorological phenomena which are observed and photographed by Space Shuttle crew. The experiment was 100 percent successful and demonstrated a geolocation capability to 2.5 nm.

#### e. (U) <u>IDR-501 (MIS-1)</u>

- 1. (U) Sponsor US Army
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 119 lbs, Vol 2.0 cu ft, Power 50-100 W
- 4. (U) The objective of IDR-501 was to evaluate the effects of microgravity on methods used to encapsulate drugs within biodegradable polymers. The experiment was 100 percent successful and provided significant useful data. The experiment results will be used to design a more comprehensive experiment related to microencapsulation of drugs in space.

#### f. (U) <u>HSD-101 (RME III)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 10 lbs, Vol 0.13 cu ft, Power None
- 4. The objective of the RME series of experiments is to provide real-time monitoring of the radiation environment in the orbits traversed by the Space Shuttle. The experiments have been 100 percent successful and will contribute to radiation models for manned spacecraft.

## g. (U) ASPWS-701 (STL)

- 1. (U) Sponsor US Army
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 61 lbs, Vol 1 Locker, Power 100 W

4. (U) The objective of ASPWS-701 was to develop models of cytoplasmic and structural tissue loss induced by microgravity stress and to test tissue loss antagonists. Flight experiments to date have been 100 percent successful. Data will be used to understand and manage bone and tissue problems in space and hopefully will contribute to management of bone and tissue problems on Earth.

## h. (U) AMD-501 (VFT-2)

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Middeck Locker
- 3. (U) Wt 8 lbs, Vol 0.2 cu ft, Power None
- 4. (U) The objective of the VFT-2 series of experiments is to determine the effects of microgravity on vision contract thresholds and to investigate other researcher claims that contrast sensitivity is affected while in space. The experiment was approximately 80 percent successful primarily due to problems with comparative ground data. The data will be provided to DOD organizations including organizations attempting to verify foreign researcher claims regarding visual activity in space.

## i. (U) WRDC-001 (CRYOHP)

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Hitchhiker G
- 3. (U) Wt 400 lbs, Vol 6.4 cu ft, Power 450 W
- 4. (U) The objective of WRDC-001 was to demonstrate the operation of oxygen heat pipes in microgravity and to obtain data to extrapolate 1-g heat pipe data to zero-g performance. The experiment was 100 percent successful. The data have been provided to potential users of the technology, both government and industry.

## j. (U) <u>GL-601 (GLO)</u>

- 1. (U) Sponsor US Air Force
- 2. (U) Carrier Hitchhiker G
- 3. (U) Wt 204 lbs, Vol 8.8 cu ft, Power 100 W

4. (U) The objective of GL-601was to measure and model the optical emissions that are observed on the surface of low altitude spacecraft, including the Space Shuttle. The experiment was 100 percent successful. The data will be included in the DOD satellite signatures code.

## SECTION V

CANCELED/DROPPED


MISSIONS OR EXPERIMENTS (U)

#### V. CANCELED/DROPPED MISSIONS (U)

#### A. (U) General

(U) During the conduct of the Space Test Program over the past 26 years, a number of approved missions or major experiments have had to be canceled prior to flight. Generally these missions or experiments were canceled because the Space Test Program was not able to obtain enough funding to carry out the flight of these missions or experiments and at the same time maintain a balanced DOD-wide flight program. On other occasions, experimenters experienced funding problems and have had to withdraw from missions, thereby canceling missions in some cases. The following sections describe a representative number of these canceled missions or experiments.

## B. (U) Objective



(U) The primary purpose of mission P80-1 was to fly experiment DARPA-601 (TEAL RUBY). The TEAL RUBY experiment used a multispectral infrared mosaic focal plane to measure Earth background and aircraft signatures. Additional experiments included: ECOM-501, Extreme Ultra-Violet Mapping of Celestial Background; NASA-601, Millipound Mercury Ion Auxiliary Propulsion System for Satellite Station Keeping; and ONR-101, Two Color Refractometer for Stellar Horizon Atmospheric Dispersion Measurements.

## (U) Program History:

(U) Mission P80-1 was initially planned as a free flyer spacecraft to be launched by an expendable launch vehicle. The mission was placed under contract in early 1978. Early in the development, the mission was redesignated AFP-888 and reconfigured for launch by the Space Shuttle in 1986. The Challenger accident delayed any launch opportunity for AFP-888 until the Shuttle began flying again in 1988. In 1988, AFP-888 was officially manifested on the Space Shuttle STS-39 with planned launch in late 1990 or early 1991; however, Congress did not provide funds for the payload. In 1989, AFP-888 was demanifested from STS-39 and placed in storage. Experiments were removed and returned to the experimenters.

V-2 UNCLASSIFIED




## C. (U) Objective



## (U) Program History:



## D. (U) Objective



Mission P86-2 STARSCAN


(U) The objective of the STARSCAN mission was to demonstrate new technology for remote detection and inspection of nuclear material in space. The mission was planned as a free flyer spacecraft mission to be launched by a Titan II launch vehicle.

## (U) Program History:

(U) The contract for the STARSCAN spacecraft was awarded to Ball Aerospace Systems Division in July 1987 with planned launch in 1991. Due to substantial reduction in the FY 1988 Space Test Program budget, funding was not available to carry the STARSCAN mission through FY 1988. A stop work order was issued to Ball Aerospace Systems Division in February 1988.



## E. (U) Objective



(U) The objective of the ONR-801 Passive Radio Frequency Interference Locator Equipment (PROFILE) mission was to geolocate sources of radio frequency interference to the Navy's Fleet Satellite Communications (FLTSATCOM). The mission was planned as a free flyer spacecraft mission to be launched by a Scout launch vehicle in 1991 with an estimated program cost of \$6.23 million (including launch).

## (U) Program History:

(U) A program to fly the PROFILE experiment was established in 1989 as the number 1 priority Space Test Program experiment. Planning continued for this mission with changes occurring in identifying PROFILE's companion experiment. Months before PROFILE's scheduled launch in 1991, the experiment was terminated due to experimenter funding problems.

SECTION VI
CURRENT STP EXPERIMENT
PRIORITY LIST (U)

VI-1 UNCLASSIFIED

## VI. CURRENT STP EXPERIMENT PRIORITY LIST (U)

## A. (U) Free Flyer/Shuttle Cargo Bay Experiments

Thirty-five Free Flyer/Shuttle Bay experiments were proposed to the Tri-Service Experiment Review Panel at the 4-5 May 1993 Experiment Review Meeting. After hearing the presentations, the panel established the following priority for the proposed experiments:

- 1. (U) AFTAC-101 (Array of Low Energy X-Ray Imaging Sensors II/Fast On-Orbit Recording of Transient Events//ALEXIS II/FORTE). Develop and demonstrate technologies to enhance capability of existing nuclear detonation sensors.
- 2. (U) ARPA-301 (Lightweight Reaction Wheel/LRW). Demonstrate the ability of a lightweight high speed reaction wheel to control space vehicle momentum through use of a magnetically suspended rotor assembly.
- (U) GL-902 (Infrared Interactions Imager/IRIM). Measure the short/midwave infrared emissions from surfaces and contaminant clouds of low-altitude spacecraft.
- 4. (U) NCST-801 (Advanced Clock Ranging Experiment/ACRE). Separation of orbital position and velocity errors from precise atomic clock errors in the Global Positioning System and investigation of Kalman estimation in precise positioning satellite system parameters.
- 5. (U) NRL-205 (Orbiting Ozone and Aerosol Measurement/OOAM). Use proven visible solar occultation technology to measure ozone and constituents important in stratosphere ozone photochemistry.
- 6. (U) GL-702 (Atmospheric Ultraviolet Radiance Analyzer/AURA). Test new approaches for ionospheric remote sensing based on passive imaging of ultraviolet emissions from airglow and the aurora.
- 7. (U) PL-103 (Inflatable Torus Solar Array Technology Demonstration/ITSAT DEMO). Demonstrate packaging, deployment, operation, and life of an inflatable torus solar array.
- 8. (U) NRL-202 (Microelectronics and Photonics Test Bed/MPTB). Evaluate the performance of microelectronic components planned for the next generation operational spacecraft in the space radiation environment.

VI-2 UNCLASSIFIED

\*

- 9. (U) PL-302 (Briliant Eyes Thermal Storage Unit/BETSU). Demonstrate stable and predictable operations of a phase change material lightweight heat storage device.
- 10. (U) RADC-702 (Optical Reflection Experiment/OPREX). Measure and calibrate the amount of absorbed energy in the lamient layers between a space-based CO<sub>2</sub> laser illuminator energy source and the Earth's surface.
- 11. (U) NRL-304 (Trapped Anomalous and Solar Ion Experiment/TASI). Extend trapped anomalous cosmic ray and solar energetic ion measurements to additional elemental species and to higher energies capable of satellite penetration and reaching internal electronic components.
- 12. (U) PL-202 (Auto-Calibrating EUV Spectrometers/ACES). Measure the solar flux in the extreme ultraviolet (EUV) over a significant part of the solar cycle.
- 13. (U) PL-205 (Sodium-Sulfur Technology Flight Experiment/NaSTEC). Verify zero-gravity operations and evaluate performance of sodium-sulfur battery cells.
- 14. (U) NRL-200 (Beryllium Induced Radiation/BINRAD). Investigate distribution of Be<sup>7</sup> nuclei at low Earth orbit altitudes.
- 15. (U) NRL-305 (Thermospheric Temperature and Nitric Oxide Spectrograph/
  TANOS). High resolution (UV) measurements of airglow emissions for limb profiles and photometer measurements of solar X-ray fluctuations.
- (U) NPS-901 (Petite Amateur Navy Satellite/PANSAT). Demonstrate a quickreaction, low-cost, direct sequence spread spectrum packet communications satellite.
- 17. (U) PL-201 (Modular Laser Crosslink/LITE-2). Demonstrate high-data rate, coherent optical communications link between a small modular laser communications package in high Earth orbit (HEO) and one or more ground sites.
- 18. (U) PL-206 (Liquid Metal Test Experiment/LiTE). Observe the behavior of liquid metal heat pipes in space to determine the technical feasibility of space reactor power systems.

- 19. (U) ARPA-302 (Flexible Heat Transport System for Small Satellites/FLEXHTS),

  Demonstrate capability of flexible devices to transport spacecraft waste heat to
  a deployed thermal radiator for rejection to space.
- 20. (U) NRL-201 (Global Imaging Monitor of the Ozone Layer/GIMOL). Obtain ultraviolet images of stars, as they are occulted by the Earth's atmosphere, to measure the vertical distribution of the ozone.
- 21. (U) PL-701 (Tandem Laser-Ranged Geodynamic Satellite Experiment III/LAGEOS III). Establish a laser-ranging satellite to provide enhanced Earth rotation parameters and establish a more precise terrestrial reference frame.
- 22. (U) NRL-203 (Orbiting High Frequency Radio Interference Monitor/OHFRIM).

  Fly a radio interference monitor in low Earth orbit (LEO) to improve model and quantify the spectral and temporal properties of present day radio frequency interference in the near-Earth environment and the effectiveness of ionospheric shielding in providing protection from it.
- 23. (U) AL-901 (Space Surveillance Track and Autonomous Reposition Experiment/SSTAR). Formerly known as Electric Insertion Transfer Experiment/Space Surveillance Initiative (ELITE/SSI). Demonstrate a fully integrated electric orbit transfer vehicle to prove feasibility of solar electric propulsion systems for orbit raising and maneuvering applications unique to space surveillance.
- 24. (U) SSD-203 (Miniature Satellite Threat Reporting Systems/MSTRS). Demonstrate modular affordable lightweight satellite with the capability to detect and report directed energy and kinetic energy attacks on space platforms.
- 25. (U) USAFA-301 (Joint Air Force Academy-Weber State Satellite/JAWSAT). Provide cadets hands-on experience with lightsat communications and astrodynamics.
- 26. (U) NRL-401 [Total and Ultraviolet (UV) Irradiance Radiometer/TUVIR]. Monitor and understand total solar radiative output variations and simultaneous solar ultraviolet radiation from 200 to 300 nm to monitor solar forcing of climatic change and ozone layer.

VI-4 UNCLASSIFIED

- 27. (U) PL-301 (Precision Optical Bench Experiment/PROBE). Integration of active/passive control technologies to create a vibration isolated optical bench platform.
- 28. (U) NRL-307 (Newcomb Astrometric Satellite/NAS). Use interferometric observations of stars to develop optical reference frame and star catalog.
- 29. (U) PL-305 (Carbon-Carbon Radiator Space Flight Experiment/C-C RAD). Demonstrate technology maturity and investigate adverse environmental interactions on carbon-carbon radiators.
- 30. (U) PL-303 [Ultraviolet (UV) SEnsor for Tactical Warning and Attack Assessment//UV/TWAA]. Demonstrate ultraviolet sensors to confirm foreign missile launch.
- 31. (U) NRL-204 (Gamma-Ray Transient Experiment/GATE). Provide proof-of-concept for a system of sensors to monitor manmade and natural phenomena that produce nuclear gamma rays.
- 32. (U) SMC-301 (High Resolution Ozone Imager/HIROIG). Measure perturbations to stratospheric chemistry (including ozone loss) created by launch vehicle exhaust plumes.
- 33. (U) GL-802 (Solar Mass Ejection Imager/SMEI). Develop the capability to predict solar-produced environmental disturbances that can degrade or impair DOD orbital systems.
- 34. (U) NRL-306 (Silicon X-Ray Imager/SIXI). Continue development of new satellite navigation approaches based on X-ray sensors.
- 35. (U) PL-304 (Synoptic Monitoring of Orbital Debris/SYNMOD). Measure location, direction, and time of impact of orbital debris for model development and monitoring system.

X, .

## B. (U) MMIS/Middeck Locker Experiments

(U) Thirteen experiments were proposed to the Tri-Service Experiment Review Panel at the 6 May 1993 MMIS/Middeck Locker Experiment Review Meeting. After hearing the presentations, the panel established the following priority for the proposed experiments:

- 1. (U) NIC-201 (Military Applications on a worldwide basis (
- (U) GL-503 (Air Force Maui Optical Site (AMOS) Calibration Tests/ACT].
   Collect imagery/signature data on the Shuttle using the Air Force Maui Optical Site.
- 3. § (U) NAVSPACECOM-901 (Hand-held Earth-oriented Real-time Cooperative User-friendly Location, targeting and Environmental System/HERCULES). Test and evaluate the CCD/Locator system capability to determine surface locations of oceanographic and meteorological phenomena as seen from the Shuttle.
- (U) GL-901 (Shuttle Side Hatch Window Experiment/WINDEX). Obtain wideband spectra of environmentally induced optical emissions to validate phenomenology models.
- (U) NRL-502C (High Resolution Shuttle Glow Spectroscopy Part C/HRSGS-C).
   Obtain high-resolution spectra of Shuttle surface glow in the 2,000-4,000 A wavelength range during reentry.
- 6. (U) HSD-903 (Visual Function Tester, Version 4/VFT-4). Determine the effect of microgravity on visual accommodative functions.
- (U) SDIO-904 (Cosmic Radiation Effects and Activation Monitor/CREAM).
   Measure cosmic ray and Earth's trapped radiation energy depositions, and induced radioactivity inside crew compartments onboard manned spacecraft.
- 8. (U) HSD-101 (Radiation Monitoring Equipment III/RME III). Correlate the Shuttle internal radiation environment with current space radiation models, geographic location, altitude, shielding, and orientation, and characterize the environment with occurrence of single-event upsets.

VI-6 UNCLASSIFIED

- 9. (U) IDR-801 (Microencapsulation of Drugs in the Microgravity Environment of the United States Space Shuttle II/MICROCAPS II). Evaluate the potential for producing various types of microencapsulated pharmaceuticals in space. Follow-on to IDR-501.
- 10. ξ (U) USAIC-101 (TERRA SCOUT II). Determine the utility of a hyperspectral sensor for particular intelligence requirements.
- 11. (U) ASPWS-701 (Space Tissue Loss Model/STL). Develop models of cytoplasmic and structural loss induced by microgravity; test tissue-loss pharmacologic antagonists.
- 12. (U) SDIO-901 (Visual Investigation Program on Orbiter Operations/VIPOR).

  Perform measurements and imagery on SDIO targets and study Shuttle cabin conditions detrimental to optical data collection.
- 13. (U) SDCDE-201 (Neutral Particle Beam Cesium Space Experiment/NPBCSE).

  Demonstrate reliable delivery of cesium vapor within a simulated ion source.

ξ MMIS Experiments

THIS PAGE INTENTIONALLY LEFT BLANK

VI-8 UNCLASSIFIED

#### APPENDIX A

INDEX OF SPACE TEST PROGRAM EXPERIMENTS (U)

A BRIEF HISTORY OF THE DOD SPACE TEST PROGRAM (U)

## NOTE:

Experiments which have flown on more than one flight are shown in the year of first flight.

A-1 UNCLASSIFIED

## INDEX OF SPACE TEST PROGRAM EXPERIMENTS (U)

	EXPERIMENT	<u>PAGE</u>
	<u>1967</u>	
1.	OCE-701 (SECOR-9)	IV-2
2.	ONR-801 (AURORA-1)	IV-2
3.	SSD-701 (RM-15)	IV-3
4.	SSD-702 (RM-12)	IV-3
	<u>1968</u>	
1.	OCE-704 (SECOR-10)	IV-4
2.	OCE-801 (SECOR)	IV-5
3.	OCE-802 (SECOR)	IV-5
4.	RTD-701 (Lincoln Calisphere #3)	IV-5
5.	SSD-827 (RM-18)	<b>IV-</b> 5
6.	SSD-801 (Earth Limb Measurement)	<b>IV-5</b>
7.	NAS-801 (ORBISCAL 1)	IV-5
8.	NAS-804 (LIDOS)	IV-5
9.	RPL-902 (Vacuum Friction)	IV-5
10.	AVL-802 (Grid Sphere Drag)	IV-5
11.	RTD-802 (RADCAT)	IV-5
12.	SSD-601 (Electron Flux)	IV-8
13.	SSD-602 (Particle Spectrometer)	IV-8
14.	SSD-605 (Very High Energy Particles)	IV-8
15.	SSD-606 (Low Energy Particles)	IV-8
16.	SSD-607 (Low Energy Spectrometer)	IV-8
17.	SSD-609 (Angular Distribution of Electrons)	IV-8
18.	SSD-610 (VLF Signals)	IV-8
19. 20.	SSD-651 (Lyman Alpha)	IV-8
21.	CRLF-602 (Geomagnetic Field)	IV-8
22.	CRLF-726 (Magnetic Storms)	IV-8
	CRLF-735 (Communications)	IV-9
23. 24.	CRLS-743 (Particle Flux Spectra)	IV-9
24. 25.	RPL-733 (Zero Gravity Liquid Heat Transfer)	IV-9
<b>4</b> J.	RTD-704 (Lincoln Experimental Satellite No. 6/LES-6)	IV-9

A-2 UNCLASSIFIED

	EXPERIMENT	<u>PAGE</u>
	<u>1969</u>	
1.	CRLUS-830 (Solar Radiation Monitor)	IV-12
2.	ML-901 (Stability of Thermal Materials)	IV-12
3.	NAS-905 (Atmospheric Electric Field)	IV-12
4.	ARX-901 [Test Cadmium Sulfide (Cds) Cells]	IV-13
5.	CRL-001 (Meteor Trail Calibration)	IV-13
6.	WL-802 (Radiobiological Observatory)	IV-13
7.	SSD-850 [Radio Frequency Interference (RFI) in Orbit]	IV-13
8.	ARPA-819 (Ion Density Gradient)	IV-13
9.	NAS-906 (Atmospheric Electric Field)	IV-13
10.	CRLFS-802 (Radiation Belt Monitoring)	IV-13
11.	NAS-801 (ORBISCAL 2)	IV-13
12.	OCE-902 (SECOR 13)	IV-16
13.	CRLF-736 (VLF Piasma Waves)	IV-17
14.	CRLF-821 (Solar Flare Monitor)	IV-17
15.	CLFS-829 (Solar Flar Monitor)	<b>IV-17</b>
16.	NRL-101 (SOICAL-3)	IV-18
	<u>1970</u>	
1.	TPCOM-101 (TOPO A)	IV-19
	<u>1971</u>	
1.	NRL-102 (Calsphere 3, 4, 5)	IV-19
2.	SAMSO-001 (Celestial IR)	IV-20
3.	SAMSO-203 (Attitude Sensing)	IV-20
4.	CRLU-928 (Cannonball 2)	IV-21
5.	SSD-975 (Plasma Resonance)	IV-21
6.	SAMSO-132 (Proton Analyzer)	IV-21
7.	CRL-210 (Velocity Mass Spectrometer)	IV-21
8.	NASC-117 (VLF Impedance)	IV-21
9.	SSD-980 (Neutral Atmosphere Composition)	IV-21
10.	OAR-901 (Atmospheric Density "Musketball")	IV-21
11.	AVL-802 (Grid Drag Sphere #2)	IV-21
12.	RTD-701 (Calibration Sphere #4)	IV-22

## INDEX OF SPACE TEST PROGRAM EXPERIMENTS (Continued) (U)

	EXPERIMENT	<u>PAGE</u>
(19	71 Continued)	
13.	ONR-001 (Energetic Particles)	IV-24
	RTD-806 (Solar Array)	ΓV-24
	SAMSO-002 (Celestial IR)	ľV-24
	NSA-001 (Communications)	IV-24
	<u>1972</u>	
1.	CRLS-235 (Ion Gauge)	IV-26
2.	SSD-987 (Night Glow)	IV-26
3.	CRL-237 (Density Gauge)	IV-27
4.	CRLS-228 (Atmosphere Density and Composition)	IV-27
5.	ARPA-501 (Gamma Spectrometer)	IV-28
6.	RTD-802 (RADCAT Cylinder #2)	IV-28
7.	ML-101 (Stability of Thermal Materials)	IV-28
8.	NRL-114 (Extreme UV Radiation)	IV-28
9.	SSD-988 (Low-Altitude Particles)	IV-28
	<u>1974</u>	
1.	ARPA-101 (Calibration Satellite)	TV-30
2.	NRL-101 (TIMATION III)	IV-31
3.	CRLS-211 (Low Altitude Density)	IV-31
4.	CRLS-213 (Atmospheric Heating)	IV-31
5.	CRL-212 (Thermosphere Composition)	IV-31
	<u>1975</u>	
1.	DNA-002 (Wide Band Radio Propagation)	IV-33
2.	SAMSO-206 (UV Horizon)	IV-33
3.	ONR-123 (Aerosol Monitor)	IV-33
4.	SAMSO-207 (IR Mapping)	IV-33
5.	SAMSO-263 (Vehicle Velocity Sensor)	IV-34
6.	CRL-219 (Polar Atmosphere Dynamics)	IV-35
7.	CRLS-224 (Low Altitude Trapped Radiation)	IV-35
8.	CRL-234 (Accelerometer)	IV-35
9.	CRLS-223 (Density Variations)	IV-35

A-4 UNCLASSIFIED

	EXPERIMENT	<u>PAGE</u>
(1975	5 Continued)	
10. 11. 12.	CRL-226 (Atmosphere Measurements) CRL-221 (Density Variations) CRL-222 (Neutral Atmosphere)	IV-35 IV-35 IV-35
	<u>1976</u>	
1. 2.	NRL-111 (SOLRAD) LL-208 (Lincoln Experimental Satellite No. 8 and 9//	IV-37
3. 4. 5. 6. 7. 8. 9.	LES 8/9) DNA-002 (Wide Band Radio) CRLS-217 (Energetic Electron Environment) CRLS-216 (ELF/VLF) CRL-214 (Trapped Protons) CRL-215 (Electric Fields/Ion Drift) ONR-118 (Low Energy Spectrometer) ONR-104 (Electric Field) CRLS-218 (Electron Spectrometer)	IV-37 IV-38 IV-39 IV-39 IV-39 IV-39 IV-39
	<u>1977</u>	
1. 2.	NRL-116 (Navigation Technology Satellite/NTS-2) DMA-501 (NAVPAC-1)  1978	IV-41 IV-42
1. 2. 3. 4. 5.	DMA-501(NAVPAC-2) CRL-246 (Vacuum UV) CRL-247 (Global Atmosphere Structure) NRL-607 (Pulsed Plasma Probe) ONR-305 (Galactic Proton Modulations)	IV-43 IV-43 IV-44 IV-44
	<u>1979</u>	•
1. 2.	ARPA-301 (Gamma Ray Spectrometer) CRLS-229 (Solar X-Ray Spectroheliograph)	IV-45 IV-45

## INDEX OF SPACE TEST PROGRAM EXPERIMENTS (Continued) (U)

	EXPERIMENT	<u>PAGE</u>
(1979	Continued)	
3.	CRL-251 (High Latitude Particles)	IV-45
4.	ECOM-721 (XUV Spectrometer)	IV-45
5.	NRL-401 (Solar Wind)	IV-45
6.	ONR-601 (Aerosol Measurement II)	IV-45
7.	NRL-608 (X-Ray Monitoring)	IV-45
8.	NRL-128 (Solar Flare X-Ray Spectrometer)	IV-45
9.	NRL-126 (Course Spectroheliograph)	IV-45
10.	NRL-304 (Solar Photometer for XUV)	IV-46
11.	ML-902 (Thermal Control Coatings)	IV-48
12.	SAMSO-402 (Spacecraft Charging)	IV-48
13.	ONR-302 (Plasma Interaction)	IV-48
14.	DMA-501 (NAVPAC-3)	IV-49
	<u>1982</u>	
1.	AFGL-201 (Cryogenic Infrared Radiance Instrument/CIRRIS)	IV-50
2.	SAMSO-508 (Space Sextant)	IV-50
3.	AFGL-801A (Horizon Ultraviolet Program/HUP)	IV-50
4.	AFGL-804 (Sheath, Wake, and Charging)	IV-50
5.	CRL-258 (Passive Cosmic Ray Detector)	IV-50
6.	NRL-802 (Shuttle Effects on Plasma in Space)	IV-50
7.	SD-101 (Solar Aspect Sensor)	<b>IV-5</b> 0
8.	ONR-804 (Stimulated Emission of Energetic Particles)	IV-53
9.	ONR-602 (Solar Flares)	IV-53
	<u>1983</u>	
1.	NRL-904A (Space Ultraviolet Radiation Environment/	
	SURE-1)	IV-54
2.	AFGL-101 (Auroral Ionospheric Mapper/AIM)	IV-55
3.	DNA-101 (Scientec Beacon)	IV-55
4.	Thermal Plasma Experiment	IV-55
5.	Electron Spectrometer	IV-55
6.	Magnetometer	IV-55

A-6 UNCLASSIFIED

EXPERIMENT	<u>PAGE</u>
(1983 Continued)	*
7. AFTAC-301 (Radiation Monitoring Equip	62, 63, 64, 65, 74, 78, 81, 86, 88 94, 95, 96, 97, 98, 105, 106, 110, 111, 116
<ol> <li>Classified</li> <li>AFGL-902 (Ionospheric Current Systems</li> <li>AFGL-308 (Auroral Photography Expering</li> </ol>	•
<u>1984</u>	
<ol> <li>AFWL-701 (Fiber Optics in Space)</li> <li>CRL-258 (Trapped Proton Energy Spectronson Space)</li> <li>NRL-702 (Heavy Ions in Space)</li> <li>SD-802 (Spacecraft Materials)</li> <li>AFTAC-201 (Space Effects)</li> <li>ONR-901 (Polar Ozone and Aerosol Meanormal Composition (UACS)</li> <li>SD-301 (Cosmic Ray Upset Experiment/6)</li> </ol>	IV-59 IV-59 IV-59 IV-61 IV-61
<ol> <li>AWS-301 (Cloud Logic to Optimize Use CLOUDS)</li> <li>AMD-201 (Visual Function Test in Space)</li> </ol>	of Defense Systems/ IV-63, 66, 70, 78, 81, 85, 98, 111, 116

## INDEX OF SPACE TEST PROGRAM EXPERIMENTS (Continued) (U)

	EXPERIMENT	<u>PAGE</u>
(198	84 Continued)	
	GL-503 (Air Force Maui Optical Site/AMOS)	IV-63, 68, 70, 78, 80, 86, 87, 93, 95, 96, 104, 105, 106, 112
12.	NRL-905 (Trapped Ions in Space/TRIS-1)	IV-64
	<u>1985</u>	
1.	OASIS [Orbiter Experiment (OEX) Autonomous Supporting	
	Instrumentation System]	IV-66, 70,
2	CENTO (Canada) - Trada No. 1	77, 78, 85
2. 3.	SFMD (Storable Fluids Management Demonstration)	IV-66
<i>3</i> . <i>4.</i>	AMD-101 (Visual of Autogenic Feedback Technique/VAFT)	IV-66
<del>4.</del> 5.	NSSA-301 (Photograph of Ocean Wave Forms/OCEANS)	IV-66
6.	DARPA-401 (Global Low Orbiting Message Relay/GLOMR)  NRI -904B (Space Illtraviolet Rediction Fraciones and/SIDE II)	IV-68, 72
7.	NRL-904B (Space Ultraviolet Radiation Environment/SURE II)	IV-69
8.	SDIO-501 (High Precision Tracking Experiment/HPTE) AFGL-407 (Measurement of Atmospheric Radiance Camera -	IV-69
٥.	Day/Night//MARC/DN)	IV-70
9.	AMD-304 (Contrast Sensitivity Tester/CST)	IV-70 IV-70
	WINCON (Hatch Window Contamination Study)	IV-70 IV-70
11.	AMD-302 (Reaction Time and Time Perception Analyzer/	14-70
	RTPA)	IV-70
12.	AMD-501 (Visual Function Test in Space/VFT-2)	IV-70 IV-71, 78,
	( / 12 = / 2 2 11 2 10 11 11 2 )	81, 88,
		111, 116
	<u>1986</u>	-
1.	AFA-301 (Flexible Beam Experiment/FLEX BEAM)	IV-73
2.	AFGL-402 (Particle Analysis Camera For Shuttle/PACS)	IV-73

A-8 UNCLASSIFIED

A.

	EXPERIMENT	<u>PAGE</u>
(198	86 Continued)	
3. 4. 5. 6.	RADC-801 (Ducted Ionosphere) AFGL-401 (Auroral/Ionospheric Remote Sensor//AIRS) RADC-301 (MATS) DNA-301 (BEACON)	IV-75 IV-75 IV-76 IV-76
	<u>1988</u>	
1. 2.	DARPA-701 (Gamma Ray Advanced Detector/GRAD) IOCM (Interim Operational Contamination Monitor)	IV-77 IV-78, 81, 87, 107
3.	Secure TV	IV-78, 82
	<u>1989</u>	
1. 2.	NAVSPACECOM-701 (Latitude-Longitude Locator/L³) SDIO-902 (Shuttle Activation Monitor/SAM I)	IV-81, 87 IV-81, 105, 106
3. 4. 5.	AFTAC-402 (Heavy Ion Environment at Low Altitude/HEIN-LO) Classified APM (Ascent Particle Monitor)	IV-81 IV-81 IV-81, 95, 97, 99, 105, 107
	MPEC (Multi-Purpose Experiment Canister) Classified Classified Classified Classified Classified AFTAC-704 (Sensor Technology Experiment/STEX)	IV-82, 99 IV-82, 106 IV-82, 106 IV-82 IV-82, 106 IV-85, 93
	<u>1990</u>	
1. 2. 3.	RADC-501 (Transceiver Experiment/TEX) NSSA-602 (Selective Communications Experiment/SCE) NOC-602 (Polar Orbiting Geomagnetic Survey/POGS)	IV-89 IV-89 IV-89

	EXPERIMENT	<u>PAGE</u>
(199	0 Continued)	
4.	STC-701 (Solid State Recorder/SSR)	IV-89
5.	SD-701 (Prototype Deployment Device/PDD)	IV-89
6.	AFGL-701 (Space Radiation/SPACERAD)	IV-91
	ONR-307 (Energetic Particles and Ion Composition/EPIC)	IV-92
	ONR-604 (Isotopes in Solar Flares/SOLAR FLARES II)	IV-92
	AFAPL-801 (High Efficiency Solar Panels/HESP)	IV-92
	NRL-701 (Low Altitude Satellite Studies of Ionospheric	
	Irregularities/LASSII)	IV-92
11.	HSD-701 (Spaceborne Direct View Optical System 1/	
	SpaDVOS-1)	IV-95
	<u>1991</u>	
1.	UVPI (Ultraviolet Plume Imager/Instrument)	IV-98, 104,
		107, 110,
		111, 112,
		113, 114
2.	AFGL-201 (Cryogenic Infrared Radiance Instrument for Shuttle/	
	CIRRIS 1A)	IV-98
3.	NRL-803 (Far Ultraviolet Imaging and Photometry/FAR UV)	IV-98
4.	AFGL-801A (Horizon Ultraviolet Program/HUP)	IV-98
5.	AFGL-804A (Quadruple Ion/Neutral Mass Spectrometer//	
	QINMS)	IV-98
6.	AFTAC-801 (Uniformly Redundant Arrays/URA)	IV-98
7.	AIS (Arizona Imager Spectrograph)	<b>IV-98</b>
8.	CIV (Critical Ionization Velocity)	IV-98
9.	CRO (Chemical Release Observation)	IV-98
	IRS (Infrared Sensor)	IV-98
11.	L <sup>3</sup> TV (Low Light Level TV)	IV-99
12.	NRL-904 (Ultraviolet Limb Imaging Experiment/UVLIM)	IV-99
	SD-602 (Advanced Liquid Feed Experiment/ALFE)	<b>IV-99</b>
	AFGL-501 (Spacecraft Kinetic Infrared Test/SKIRT)	IV-99
	DSE (Data Systems Experiment)	IV-99
16.	RADC-802 (Radiation Experiment/REX)	IV-103

EXPERIMENT	PAGE
(1991 Continued)	
<ul><li>17. SDIO-904 (Cosmic Radiation Effects and Activation Monitor/ CREAM)</li><li>18. USAIC-101 (TERRA SCOUT)</li></ul>	IV-105, 106, 116 IV-106
<u>1992</u>	
<ol> <li>NPS-603 (Space Thermo-Acoustic Refrigerator/STAR)</li> <li>AFGL-502 (Visual Photometric Experiment/VIPER)</li> <li>ASPWS-701 (Space Tissue Loss Model/STL)</li> <li>AFGL-703 (Shuttle Potential and Return Electron Experiment/SPREE)</li> <li>NRL-200 (Be<sup>7</sup> Distribution in the Upper Atmosphere/BINRAD)</li> <li>C2NVEO-101 (Battlefield Laser Acquisition Test/BLAST)</li> </ol>	IV-110 IV-110 IV-111, 114 IV-114 IV-115 IV-115
<ol> <li>NAVSPACECOM-901 (Hand-held, Earth-oriented, Real-time, Cooperative User-friendly, Location-targeting, and Environmental System/HERCULES)</li> <li>IDR-501 (Microencapsulation of Drugs in the Microgravity Environment of the Space Shuttle I/MICROCAPS I or Microcapsules in Space/MIS-1)</li> <li>WRDC-001 (Cryogenic Heat Pipe Experiment/CRYOHP)</li> </ol>	IV-116 IV-116 IV-116
10. GL-601 (Shuttle Glow/GLO)	IV-116

THIS PAGE INTENTIONALLY LEFT BLANK


A-12 UNCLASSIFIED

# APPENDIX B BIBLIOGRAPHY FOR CLASSIFIED DATA (U)


A BRIEF HISTORY OF THE DOD SPACE TEST PROGRAM (U)

B-1 UNCLASSIFIED

## BIBLIOGRAPHY FOR CLASSIFIED DATA (U)



B-2 UNCLASSIFIED



B-3 UNCLASSIFIED

THIS PAGE INTENTIONALLY LEFT BLANK

B-4 UNCLASSIFIED

## APPENDIX C

PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (U)

A BRIEF HISTORY OF THE DOD SPACE TEST PROGRAM (U)

C-1 UNCLASSIFIED

## PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (U)

Name and Organization	Number of Copies
SAF/AQS  1060 Air Force Pentagon Washington, DC 20330-1060	1 (b)(6
SAF/AQSL  1060 Air Force Pentagon Washington, DC 20330-1060	1
HQ USAF/XORS  1480 Air Force Pentagon Washington, DC 20330-1480	1
Navy Space Systems Group (NRaD 762)  2420 Vela Way Los Angeles AFB, CA 90245	1
Chief of Naval Operations  Department of the Navy The Pentagon Washington, DC 20350-2000	1
Naval Space Command  Dahlgren, VA 22448-5170	1

2500

# PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (Continued) (U)

Name and Organization	Number of Copies
OASA(RDA)/SARD-TC  103 Army Pentagon Washington, DC 10310-0103	1
HQDA/ODCSOPS (Attn: DAMO-FDW)  400 Army Pentagon Washington, DC 20310-0460	1 1
HQ AFSPACECOM  150 Vandenberg Street Suite STE 1105 Peterson AFB, CO 80914-4610	· (b)(6)
HQ AFMC/STC  4375 Chidlaw Road, Suite 6 Wright Patterson AFB, OH 45433-5006	1 1
SMC/CUL Suite 1536A 160 Skynet Street Los Angeles AFB, CA 90245-4683	
SMC/CUC Suite 1536A 160 Skynet Street Los Angeles AFB, CA 90245-4683	1

# PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (Continued) (U)

Name and Organization	Number of Copies
NASA/JSC 2101 NASA Road One Houston, TX 77058	1 1
NASA JSC/CB Astronaut Office Houston, TX 77058	1
Office of the Under Secretary of Defense (Acquisition)  Missile and Space Systems [Attn: OUSD(A)/S&SS/M&SS] 3090 Defense Pentagon (Room 3E129) Washington, DC 20301-3090	1
The Aerospace Corporation	<b>-</b> .
P.O. Box 92957 Los Angeles, CA 90009-2957	1
The Aerospace Corporation - JSC  NASA JSC/ZR-12  Houston, TX 77058	1
Defense Technical Information Center ATTN: DTIC-FDAC Cameron Station Alexandria, VA 22304-6145	1
AFSAA/SAI 1580 Air Force Pentagon Washington, DC 20330-1580	1

C-4 UNCLASSIFIED

## PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (Continued) (U)

Name and Organization	Number of Copies
ANSER	
Space Technology Division	4
Library	4
Masters (Space Technology Division)	

## PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (Continued) (U)

Name and Organization	Number of Copies
SMC, OL-AW/ZR  NASA/JSC  2101 NASA Road One Houston, TX 77058	1 1
NASA JSC/CB Astronaut Office	
Houston, TX 77058	1
Office of the Under Secretary of Defense (Acquisition)  Missile and Space Systems [Attn: OUSD(A)/S&SS/M&SS] 3090 Defense Pentagon (Room 3E129) Washington, DC 20301-3090	1
The Aerospace Corporation	
P.O. Box 92957 Los Angeles, CA 90009-2957	i
The Aerospace Corporation - JSC  NASA JSC/ZR-12  Houston, TX 77058	1
Defense Technical Information Center ATTN: DTIC-FDAC Cameron Station Alexandria, VA 22304-6145	1
AFSAA/SAI 1580 Air Force Pentagon Washington, DC 20330-1580	1

C-4 UNCLASSIFIED

## PRIMARY DISTRIBUTION LIST FOR IADN 94-2 (Continued) (U)

Name and Organization	Number of Copies
ANSER	
Space Technology Division	4
Library	4
Masters (Space Technology Division)	

THIS PAGE INTENTIONALLY LEFT BLANK

## REPORT DOCUMENTATION PAGE

Form Approved OMS No. 0704-0188

I reporting burden for this collection of information is estimated to everage 1 hour per response, including the time for reviewing instructions, searching senting data sources. many and mannering the data resided, and completing and reviewing the collection of information. Lend community regarding this burden actionals at any other aspect of the information completion and highest 1215 and the information completes and highest testing and the complete of Management and Supply Paperson Addition Project (070s.-0 186), Washington, CC 2010.

AGENCY USE ONLY (Leave Mank)

2. REPORT DATE December 1993 3. REPORT TYPE AND DATES COVERED

Final 3/93 - 9/93

TILE AND SUBTITLE

. Brief History of the DOD Space Test Program

S. PUNDING NUMBERS

F49620-91-C-0031

PE: FAQ1 PR: SL05

WTHOR(S)

(b)(b)

STPS TA:

PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)

WSER

1215 Jefferson Davis Highway Suite 800

Arlington, VA 22202-3251

2. PERFORMING ORGANIZATION REPORT NUMBER

> IADN 94-2

SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES)

SAF/AQQX

1060 Air Force Pentagon Washington, DC 20330-1060 10. SPONSORING / MONITORING AGENCY REPORT NUMBER

SUPPLEMENTARY NOTES

DISTRIBUTION / AVAILABILITY STATEMENT

ALL DISTRIBUTION LIMITED. Further dissemination only as directed by SAF/AQQX, December 1993.

126. DISTRIBUTION CODE

#### J. ABSTRACT (Meximum 200 words)

This Division Note provides a brief History of the DOD Space Test Program from its inception in 1966 through 1992. It includes launch dates, launch vehicle, launch site, contractor, orbital parameters, cost, and mission duration for each Space Test Program Flight mission, and objectives and results for each experiment flown.

IA. SUBJECT TERMS

SECRET

Space Test Program Space Testing

History

15. NUMBER OF PAGES

176

16. PRICE CODE

17. SECURITY CLASSIFICATION OF REPORT

18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED

19. SECURITY CLASSIFICATION OF ABSTRACT

20. LEMITATION OF ABSTRACT

UNCLASSIFIED

UNLIMITED

#### GENERAL INSTRUCTIONS FOR COMPLETING SF 298

The Report Documentation Page (RDP) is used in announcing and cataloging reports. It is important that this information be consistent with the rest of the report, particularly the cover and title page. Instructions for filling in each block of the form follow. It is important to stay within the lines to meet optical scanning requirements.

- Block 1. Agency Use Only (Leave blank).
- Block 2. Report Date. Full publication date including day, month, and year, if available (e.g. 1 Jan 88). Must cite at least the year.
- Slock 3. Type of Report and Dates Covered.

  State whether report is interim, final, etc. If applicable, enter inclusive report dates (e.g. 10 Jun 87 30 Jun 88).
- Block 4. <u>Title and Subtitle</u>. A title is taken from the part of the report that provides the most meaningful and complete information. When a report is prepared in more than one volume, repeat the primary title, add volume number, and include subtitle for the specific volume. On classified documents enter the title classification in parentheses.
- slock 5. <u>Funding Numbers</u>. To include contract and grant numbers; may include program element number(s), project number(s), task number(s), and work unit number(s). Use the following labels:

C - Contract & - Grant

PR - Project TA - Task

PE - Program Element WU - Work Unit Accession No.

- Block 6. <u>Author(s)</u>. Name(s) of person(s) responsible for writing the report, performing the research, or credited with the content of the report. If editor or compiler, this should follow the name(s).
- Slock 7. <u>Performing Organization Name(s) and</u>
  <u>Address(es)</u>. Self-explanatory.
- Block 8. Performing Organization Report
  Number. Enter the unique alphanumeric report
  number(s) assigned by the organization
  performing the report.
- Block 9. Sponsoring/Monitoring Agency Name(s) and Address(es). Self-explanatory.
- Block 10. Sponsoring/Monitoring Agency Report Number. (If known)
- Block 11. <u>Supplementary Notes</u>. Enter information not included elsewhere such as: Prepared in cooperation with...; Trans. of...; To be published in.... When a report is revised, include a statement whether the new report supersedes or supplements the older report.

Block 12a. <u>Distribution/Availability Statement</u>.

Denotes public availability or limitations. Cite any availability to the public. Enter additional limitations or special markings in all capitals (e.g. NOFORN, REL, ITAR).

DOD - See DoDD 5230.24, "Distribution Statements on Technical Documents."

DOE - See authorities.

NASA - See Handbook NHB 2200.2.

NTIS - Leave blank.

Block 12b. Distribution Code.

DOD - Leave blank.

DOE - Enter DOE distribution categories from the Standard Distribution for Unclassified Scientific and Technical Reports.

NASA - Leave blank.

NTIS - Leave blank.

- Block 13. Abstract. Include a brief (Maximum 200 words) factual summary of the most significant information contained in the report.
- Block 14. <u>Subject Terms</u>. Keywords or phrases identifying major subjects in the report.
- Block 15. <u>Number of Pages</u>. Enter the total number of pages.
- Block 16. Price Code. Enter appropriate price code (NTIS only).
- Blocks 17. 19. Security Classifications. Self-explanatory. Enter U.S. Security Classification in accordance with U.S. Security Regulations (i.e., UNCLASSIFIED). If form contains classified information, stamp classification on the top and bottom of the page.
- Block 20. <u>Limitation of Abstract</u>. This block must be completed to assign a limitation to the abstract. Enter either UL (unlimited) or SAR (same as report). An entry in this block is necessary if the abstract is to be limited. If blank, the abstract is assumed to be unlimited.